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In November 2013 Education Scotland commissioned the Robert Owen 
Centre for Education Change at The University of Glasgow to evaluate and 
support the School Improvement Partnership Programme (SIPP) for the first 
year of its implementation. The overall objectives for the evaluation support 
for SIPP were as follows: 
 
• To provide tailored support to up to 10 individual partnership projects 
which are part of the SIPP; 
• To assess how well the overall SIPP, and each individual partnership 
project within it, have been initiated; 
• To assess the extent to which the SIPP has contributed to its intended 
intermediate outcome; 
and 
• To make recommendations for the future development and potential 
scale-up of the SIPP.  
The collaborative improvement strategies that underpin the School 
Improvement Partnership Programme (SIPP) aim to build on a body of 
international research that confirms the value of school-to-school networking 
and cross-authority partnership work as key levers of innovation and system 
improvement (e.g. Chapman and Hadfield, 2010; Fullan 2013). Such research 
demonstrates that the most effective school improvements are locally owned 
and led by teachers and school leaders working in partnership and 
collaboration with like-minded professionals. 
 
Core principles that underpin the Programme are: 
 
• Partnership work across schools and local authorities with a focus on 
exploring specific issues relating to educational inequity; 
• The use of Action Research and evidence to identify key challenges, 
experiment with innovative practices and monitor developments; 
• The creation of leadership opportunities and professional learning of 
staff at all levels; 
• A commitment to reciprocity and mutual benefit for all involved;  
• The development of arrangements to support long-term collaboration 
and new approaches to capacity building; 
• Explicit links to strategic improvement planning in schools and local 
authorities; 
• The involvement of a diverse range of partners including schools, local 
authorities, Education Scotland and other agencies. 
 
Guided by these overarching principles, the projects across the SIPP take into 
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consideration in their conception, design and evaluation, the needs of children 
and young people from disadvantaged backgrounds. This long-term and 
challenging activity is undertaken working in partnership with Local Authorities 
(education and other services), Education Scotland, University of Glasgow 
researchers and other relevant partners in order to assess the needs of 
targeted pupils, develop appropriate data-informed approaches and evaluate 
impact. 
To date, SIPP has focused on eight partnership projects in different locations 
across Scotland. A number of professional networks have emerged within and 
across the SIPP partnerships. All partnerships have the common feature of 
tackling inequality but have taken this forward in different ways. Some involve 
collaboration within a local authority and others involve schools from different 
authorities. Some involve partnerships from the same phase of schooling 
while others are cross phase. Some have a tight focus on teaching and 
learning whilst involving multi-agency approaches but all have the common 
feature of focusing on tackling educational inequality. The key feature that 
spans all partnerships is the targeted focus on improving outcomes for 
children from disadvantaged backgrounds. 
 
Research methodology 
The research adopted a number of interlinked quantitative and qualitative 
methods including:  
• Two surveys of the key representatives from all SIPP partnerships; 
• Secondary analysis of partnerships’ own data and materials on 
progress and impact; 
• Individual interviews and focus group discussions across the 
partnerships; 
• Researcher observation during support visits to schools and events; 
• Evaluation feedback from monthly drop-in events/surgeries hosted by 
the research team at the University of Glasgow. 
Summary of findings 
How well was each project and the overall programme initiated?  
• Most partnerships took time to develop and agree their proposals with 
Education Scotland. The setting up of Partnerships has been typified 
by professional dialogue and professional involvement. School staff 
and other partner professionals were substantially more likely than 
parents and pupils to have been engaged in tasks associated with the 
setting up of the SIPP. 
 
• Feedback from local authority representatives and teachers attending 
national events and research support visits indicated that the 
programme had been well supported and well conducted at local and 
national levels. As the various partnership projects matured, 
partnership members found that organisational issues improved as 




Did teachers build effective working relationships, and what factors 
supported or inhibited this? 
• The SIPP initiative has facilitated greater professional dialogue, 
collegiality and networking across professionals involved in the 
partnerships. This has helped drive the work of the partnerships and 
led to sharing of ideas and practice relevant to the specific project aims 
as well as broader teaching and learning. Ninety percent or more of 
survey respondents indicated that: collaborative working across the 
Partnership increased collegiality between colleagues and created 
more opportunities for teachers to share their ideas and plans with 
colleagues. 
• Respondents have increasingly noted that the University team and 
Education Scotland have been major sources of support in the 
development of their Partnership. 
What forms of collaboration were most and least effective in 
identifying a focus for partnership projects? 
• Staff indicated that working teams, constituted to develop the various 
SIPP projects and activities within each partnership, were important in 
promoting the sharing of ideas for teaching associated with the SIPP 
aims and also helped develop new skills, including research capacity 
and leadership opportunities. This process also promoted confidence 
and motivation among teachers. 
• Research support events facilitated by the local authorities, the 
University, and Education Scotland staff were seen as valuable 
support for helping partnerships to develop their collaborative enquiry 
capacity. 
• The National SIPP events provided those involved in SIPP initiatives 
with opportunities for cross partnership sharing of ideas and 
demonstration of progress. 
 
Did teachers have an increased understanding of evaluation, and what 
factors supported or inhibited this? 
• The research team observed a high level of teacher engagement with 
the collaborative enquiry process in operationalising their specific 
partnership plans. Despite varying levels of research expertise and 
experience, the surveys revealed an increase in teachers’ 
understanding and use of research and enquiry in their practice. 
 
• Teachers’ accounts, gathered during national and local events, focus 
groups and interviews, highlighted the role of the University team in 
helping to develop their capacity and skills regarding collaborative 
enquiry.  
 
Did teachers find out more about leadership development, opportunities 




• More than half of survey respondents indicated that SIPP had a 
positive impact on leadership opportunities and developments within 
their Partnerships. Ninety-three percent of respondents also indicated 
that the Partnership had promoted a commitment to developing 
leadership opportunities in their school.  
 
Do teachers have an increased understanding of disadvantage and its 
relationship with other factors such as health, wellbeing and student 
outcomes?  
• There was a clear indication from the surveys that partnerships had 
begun to positively impact on teachers’ understanding of disadvantage 
and aspects of the inequality agenda. Eighty-two percent of 
respondents reported that the Partnership had encouraged a focus on 
closing the achievement gap while just over three quarters (76%) 
agreed that the initiative had also fostered a commitment to reciprocity 
and mutual benefit for all involved.  
 
Are teachers using more effective teaching and learning approaches 
with learners from disadvantaged backgrounds?  
• A majority of survey respondents indicated that the Partnership had 
increased the extent of teacher networks addressing inequality in 
education and had begun implementing more approaches to address 
inequality in education across schools. 
• However, there are still notable proportions of respondents indicating 
that awareness of strategies to address educational inequality and 
disadvantage and related teaching and learning approaches require 
attention. This reflects partnerships’ levels of development given their 
different starting dates and also the complex nature of understanding 
and tackling educational inequality. 
 
Impact on pupils  
• To date, impact on pupils has been less evident than in other activities 
associated with SIPP developments. This is unsurprising given the 
longer -term nature of this objective. However, there were some 
indications from survey respondents that partnership stakeholders 
believed their work was beginning to have an impact on pupils.  
 
Conclusions 
Partnerships are at differing stages in their development and this is reflected 
in their individual narratives and progress to date. Establishing partnerships 
involving different local authorities, schools and other stakeholders is a 
complex process, particularly when the focus of the SIPP is to impact on 
educational inequality. It is not surprising then, that the partnerships have 
often taken time to become established and develop their strategies and 
activities. 
However, the external evaluation and teachers’ own enquiry provides 
encouraging evidence that, even at a relatively early stage in its development, 
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the SIPP is making a demonstrable impact regarding the majority of its stated 
objectives. The most apparent progress has been partnerships establishing 
collaborative networks that have supported teachers’ learning and teaching 
approaches in addressing inequality as well as their ability to integrate 
research and enquiry to assess progress and inform developments. 
While impact on learners is less easy to evidence at this stage, those 
partnerships that have been established longer and have focussed on 
particular interventions or approaches are reporting that their measures are 
making a difference. For example, those partnerships that have applied 
particular models and approaches in learning and teaching to enhance the 
achievement and attainment of disadvantaged primary pupils and have 
integrated evaluation into these measures are able to demonstrate impact and 
explain reasons for this impact. 
While still in its early stages, emerging evidence from within SIPP combined 
with the literature which underpins this approach suggests that, with further 
support combined with longer-term strategic planning, the SIPP has an 
increasingly important role to play in supporting national efforts to combat 
educational inequity. 
Our findings are largely positive, particularly given the relatively short period 
of time. However, there are particular aspects of the Programme that require 
careful attention in order to fully achieve its objectives. In particular, our 
findings indicate that the partnerships need to further develop their awareness 
and capacity to explicitly address the inequality in their strategies and to 
increase the extent to which pupils and parents/ carers are consulted and 
involved in the collaborative process of project conception and construction. 
 
Recommendations 
In light of the above findings and conclusions we recommend that the SIPP 
should receive further investment to support the deepening of existing 
partnerships and to extend the Programme’s reach across the system through 
the initiation of a number of new partnerships. Specifically we recommend that 
Programme level recommendations 
• Further develop practitioners’ expertise in a range of collaborative 
enquiry methods within the partnerships. 
• Encourage continued and systematic monitoring of progress at 
individual partnership level to evidence impact of the collaborative 
enquiry. 
• Engage learners, parents/ carers and other stakeholders in the SIPP 
process consultation and decision-making and in taking forward 
strategies that address local needs.  
• Ensure partnerships continue to develop a greater range of methods for 





Agency level recommendations 
 
• Education Scotland should focus on developing its strategic 
perspective on the Programme. 
• Education Scotland should play a key role in supporting coherence, 
making linkages between the SIPP and other policy initiatives.  
• Education Scotland has a key role to play in work with SCEL to use the 
SIPP as a key mechanism to build leadership capacity within the 
system. 
• Education Scotland should develop a coherent set of guidance 
materials and associated tools to provide an overarching framework 
that supports collaborative enquiry in schools and partnerships. 
• Education Scotland should ensure that partnerships have access to a 
range of high quality and proportionate external support from their 
Local Authority colleagues, the University team and Education 
Scotland. 
• Education Scotland should develop a coordinated virtual learning 
environment that connects the partnerships together.  
Recommendations for the System 
• Ensure early identification and mobilisation of individuals at different 
levels who are well placed to lead and manage educational change and 
improvement through partnerships/collaboration in schools and local 
authorities.  
• Consider establishing innovation hubs as centres of education 
expertise that can play a key role in moving knowledge to action around 
the system and link with Education Scotland to co-ordinate and guide 










In November 2013 Education Scotland commissioned the Robert Owen 
Centre for Education Change at The University of Glasgow to provide 
research support for, and evaluate the impact of, the School Improvement 
Partnership Programme (SIPP) during 2013 and 2014. This report focuses on 
the main findings, conclusions and recommendations emerging from the first 
phase of the School Improvement Partnership Programme (SIPP) 
programme. We have structured the report around the key aims and 
evaluation questions:  
• How well was each project initiated and could it have been improved?  
• How well was the overall programme implemented and could it have 
been improved?  
• Did teachers build effective working relationships, and what factors 
supported or inhibited this?  
• What forms of collaboration were most and least effective in identifying 
a focus for partnership projects?  
• Did teachers have an increased understanding of evaluation, and what 
factors supported or inhibited this?  
• Did teachers find out more about leadership development, opportunities 
to take on new roles and responsibilities, and effective teaching and 
learning approaches?  
• Do teachers have an increased understanding of disadvantage and its 
relationship with other factors such as health, wellbeing and student 
outcomes?  
• Are teachers using more effective teaching and learning approaches 
with learners from disadvantaged backgrounds?  
• What has been the initial impact of SIPP activity on learners? 
The report also draws on relevant research literature regarding the attributes 
of effective networks and learning communities (e.g. Kerr et al. 2003). This 
supports an analysis of the SIPP which is located in the broader evidence 
base pertaining to what works and why in terms of partnership working and 
also considers what further action is required to support the partnerships in 
reaching their full potential. 
 
1.1 Context: The SIPP 
Scotland’s education system performs relatively well in cross-national 
comparisons, however there are enduring social inequalities in participation 
and achievement (OECD 2007, Machin et al. 2013, Russell 2013). Raising 
educational outcomes, especially in disadvantaged communities, requires the 
alignment of change processes in curriculum development, teacher 
development and school self-evaluation (Menter et al., 2010: 26). Devolution 
of responsibility and supported risk taking requires robust evaluation and the 
ability to effectively use data to aid decision making at local level. Empowering 
Scotland (Scottish Government 2013: 54) recognises the importance of 
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evidence-informed decision making in ‘closing the opportunity gap’ and has 
pledged to ‘continue to improve the level, focus and frequency of evidence 
used by education staff to improve standards and drive up attainment.’  
The collaborative improvement strategies that underpin the School 
Improvement Partnership Programme (SIPP) aim to build on a body of 
international research that confirms the value of school-to-school networking 
and cross-authority partnership work as key levers of innovation and system 
improvement (e.g. Chapman and Hadfield, 2010; Fullan 2013). Research has 
demonstrated that the most effective school improvements are also locally 
owned and led by teachers and school leaders, collecting and using data 
appropriately enquiry and working in partnership and collaboration with like-
minded professionals and stakeholders (Ainscow et al 2012; Chapman 2014, 
2008; Chapman et al 2012; Cochran-Smith and Lytle 2009; Earl and Katz, 
2006; Hadfield and Chapman 2009; Kerr et al 2003). Such research also 
highlights the value of school-to-school networking, collaborative enquiry and 
cross-authority partnerships as levers of innovation and education system 
improvement. 
The SIPP is driven by collaborative enquiry. This involves the partnerships 
drawing on a range of methods including lesson study, collaborative action 
research and instructional rounds which have been shown to provide effective 
processes for supporting change and improvement. This approach combines 
school-to-school collaboration with locally initiated bottom-up enquiry. The 
knowledge which underpins this approach has been generated over decades 
of development and research activity including Improving Quality Education 
for All, Coalition of Research Schools, Schools of Ambition, Networked 
Learning Communities Programme, Best Practice Research Scholarship 
programme, 20:20 Initiative, City Challenge etc. For example, the findings 
from a three-year research project involving schools in England, suggested 
that collaboration between schools is more effective than if it is restricted to 
within a single school because ‘…deeply held beliefs within schools prevented 
the experimentation that is necessary’ (Ainscow et al., 2012: 201). Similarly, 
competing beliefs or priorities were listed as an inhibitor to success in the 
Schools of Ambition 2009 report (Scottish Government 2009). The greater 
efficacy of teacher collaboration between partnered schools has also been 
reported by the National College for School Leadership (NCSL) Networked 
Learning Communities programme. Their findings suggested that colleagues, 
outwith their own school, might be more likely to take risks revealing their own 
weaknesses and gaps in their knowledge than teachers collaborating within 
their own school (DfE 2005).  
Further benefits of school partnerships were found in City Challenge when the 
collaboration extended beyond schools and across local education authorities 
where schools were grouped as families. Partnerships between schools 
residing at greater distances appeared to benefit from the elimination of 
competition which exists between schools serving the same neighbourhoods 
(Ainscow 2012). Ainscow contends that these long-reaching partnerships 
‘…allowed a wider range of pupils to benefit from best practices by both 




The best examples of collaborative improvement strategies tend to align a so-
called “bottom up” approach with national co-ordination. Where there is a 
shared commitment to improving outcomes for all children and young people 
then well supported partnerships can lead to significant and sustained 
improvement and raised attainment. Long term partnerships where schools 
tackle issues of mutual concern bring mutual success – especially where this 
forms part of existing improvement planning. 
The SIPP, then, can be seen as a ‘solution-focused approach’1 to Scotland’s 
attainment issues with an emphasis on supporting innovation and promoting 
sustainable collaboration across classroom, school and local authority 
boundaries to tackle educational inequality. The features of this approach 
align with the education system outcomes identified within Education 
Scotland’s Corporate Plan 2013/16 − specifically that educational outcomes 
for all learners must improve and inequality in educational outcomes need to 
be eradicated. It also sits with Education Scotland’s third strategic objective to 
build the capacity of education providers to continuously improve their 
performance, to move from self-evaluation to self-improvement and so 
change the focus of organisational change. The SIPP is seen as a natural 
development of the implementation of the Curriculum for Excellence, with its 
emphasis on social inclusion and policies and approaches to career-long 
professional learning outlined in Teaching Scotland’s Future (Donaldson 
2010). 
The Programme aims to encourage staff to embed collaborative enquiry to 
learn from each other, experiment with their practice and monitor and 
evaluate change. The Partnerships also aim to promote leadership 
opportunities and professional learning at all levels. The Programme seeks to 
promote focused innovation by fostering a culture of mutual respect, ‘co-
production’ and partnership, rather than replicating traditional hierarchies, an 
important component of any learning system.   
The SIPP, therefore, places an emphasis on understanding and learning from 
similarities and difference across the partnerships and articulates this process 
within the wider policy and research context. The Programme is underpinned 
by a number of beliefs and principles: 
• The Scottish education system has untapped capacity to improve itself; 
• Strengthening partnership and collaboration between schools and 
across local authorities is crucial to releasing this potential; 
• Schools and their partners have the expertise and experience to tackle 
the challenging circumstances they find themselves in by sharing and 
working together; 
• Schools and partner agencies working together can promote an even 
deeper understanding of their collective responsibility to Scotland’s 
children and young people; 
1 The Solution-Focused model was originally developed in psychological therapy approaches but has since been 
applied more widely, including in organisational change. It is based on a collaborative, personalised, approach that 
focuses on positives rather than deficits. It is characterised by enquiry, building on strengths and what is working well 
to develop action plans that work. 
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• The Programme is about systemic improvement of education provision 
that provides opportunities, through the Programme, for spread and 
sustainability beyond the individual partnerships; 
• The Programme will support the implementation of other national 
priorities including Teaching Scotland’s Future and Curriculum for 
Excellence. 
 
Furthermore, the core principles that underpin the Programme are: 
• Partnership work across schools and local authorities with a focus on 
exploring specific issues relating to educational inequity; 
• The use of Action Research and evidence to identify key challenges, 
experiment with innovative practices and monitor developments; 
• The creation of leadership opportunities and professional learning of 
staff at all levels; 
• A commitment to reciprocity and mutual benefit for all involved; 
• The development of arrangements to support long-term collaboration 
and new approaches to capacity building; 
• Explicit links to strategic improvement planning in schools and local 
authorities; 
• The involvement of a diverse range of partners including schools, local 
authorities, Education Scotland and other agencies. 
 
These key beliefs and principles provide an overarching framework giving 
coherence across the Programme from which systemic lessons can be 
learned while retaining the flexibility necessary for localities to develop 
arrangements that are matched to their specific contexts. For example, 
individual SIPP projects use their project plans to ensure young people from 
disadvantaged backgrounds are targeted and appropriate actions are 
incorporated into the project design and evaluation. This is done in a flexible 
way to suit the local context but all projects share the same goal of promoting 
educational outcomes and enhancing life opportunities for disadvantaged 
pupils. 
  
The challenge of making a difference to outcomes for disadvantaged pupils is 
acknowledged across the partnerships and this involves developing particular 
approaches but also an awareness of the wider inequality issues and how 
they affect pupils’ learning and opportunities. Working in partnership with 
Local Authorities, Education Scotland, University of Glasgow researchers and 
local multi-agency teams, the SIPP partnership projects have worked to 
assess needs of targeted pupils, develop appropriate data-
informed approaches and to evaluate impact. Given the nature and scale of 
the challenge, this is a long-term process but the SIPP is fostering a culture 
and facilitating strategies to make a difference to the lives of disadvantaged 






The SIPP partnerships 
To date the SIPP has focused on eight partnership projects in different areas 
of Scotland during the period December 2013 to June 2014 (two further 
partnerships were unable to submit finalised proposals during this period). 
Prior to the involvement of the University team, the partnerships had prepared 
proposals outlining their plans and had these assessed by a panel that 
included Education Scotland and other key stakeholders. 
The SIPP involves a range of stakeholders in schools, local authorities, 
Education Scotland, university and other key partners. There is a range of 
partnerships emerging within and across the SIPP partnerships. Some involve 
collaboration within a local authority and others involve schools from different 
authorities. Some involve partnerships from the same phase of schooling 
while others are cross phase. Some have a tight focus on teaching and 
learning whilst involving multi-agency approaches but all have the common 
feature of focusing on tackling educational inequality.  
Appendix 1 provides a summary of the current SIPP Partnerships with 
examples of progress at the time of writing. Here we present an overview of 
the partnerships and their main foci: 
 
1. West Dunbartonshire and Renfrewshire Partnership Project 
This partnership project currently includes 13 primary schools from across the 
two education authorities and involves building partnerships across sectors 
(including pre-5 partners). The specific areas for improvement include:  
• Learners’ attainment in numeracy/ maths and literacy; 
• Pedagogical skills of practitioners; 
• Leadership of the agenda to raise attainment by Head Teachers and 
across schools. 
The Partnership is informed by national data (e.g. Scottish Survey of Literacy 
and Numeracy 2013) and local data, including that used in raising attainment 
strategies, analyses of school level writing scripts and maths tests. This has 
revealed that pupils from the most deprived areas performed less well than 
those from the least deprived areas at all stages. The focus of the Partnership 
across the two Local Authorities specifically targets schools in the most 
deprived catchment areas that share similar characteristics and challenges. 
2. Angus, Edinburgh City and South Ayrshire Partnership Project 
This Partnership includes Arbroath Academy, Holy Rood RC High School and 
Ayr Academy which are collaborating to improve attainment of young people 
in S4-S6 identified through analysis SIMD and other data including FSME. 
The Partnership strategies that the three schools have focused on include 
improving the quality of feedback to pupils, attendance and parental 
engagement. Their collaborative enquiry/ research questions are: 




• Does improvement in attendance result in improved attainment? 
• Does providing parents with clear expectations regarding parental 
engagement raise parental aspirations? 
• Does involvement in parental engagement result in improved 
attainment? 
3. South Lanarkshire Partnership Project 
This project aims to drive forward a number of aspects of the wider ‘closing 
the gap’ agenda through the use of an Improvement Science model2 to 
further review, evaluate and develop strategies to close the gap between the 
bottom achieving 20% of pupils and their peers. In this partnership, the 
project’s focus on disadvantage entails addressing the needs of vulnerable 
young people who, for a variety of reasons lack the necessary skills and 
behavioural attributes to access and achieve in lifelong learning. These 
include young people who have the following characteristics: 
• Most at risk of suspension and exclusion 
• Educational ability below that of their peers and consistent placement 
in the bottom 20% of achievers 
• Often have multiple deprivation hits (5+) 
• Have been looked after away from home; 
• Experienced Abuse/neglect; 
• Have English as an additional language; 
• Are school refusers; 
• Practice self harm; 
• Require Learning support; 
• Present behavioural challenges. 
The young people are identified from a range of data including information 
from Social Workers, Home School Partnerships etc. The project involves 
working initially in one targeted secondary school, Trinity High School, with 
the aim of applying small tests of change, evaluating the impact of a caring 
significant adult in improving outcomes for individual young people and then 
modelling these (scaling up) nurturing approaches across other secondary 
schools across the authority in the longer term with the particular aim of 
improving the attainment, attendance, exclusion rates and leaver destinations 
for these young people 
 
2 The Improvement Science approach has been popular in health services and typically involves using 
the PDSA approach to enable stakeholders to test out new ideas on a small scale before wider 
implementation: Plan - the innovation, Do – conduct a pilot or small-scale of the innovation, Study – 
gather evidence to assess impact and lessons learned and Act − plan the next cycle of PDSA, scaling 




                                                        
4. Glasgow City and Fife Partnership Project 
This collaboration between Glasgow City and Fife involves Local 
Improvement Groups (LIGs) set up as key drivers of improvement. Across 
Glasgow City, many schools face challenges in promoting attainment and 
achievement that reflect severe socio-economic inequality in their 
communities. In Fife, schools with similar challenges are involved in exploring 
and sharing strategies to tackle these challenges. The emphasis is on early 
intervention and prevention. 
Each LIG is identifying, using the various data and intelligence available to 
them, a series of key priorities for their grouping of establishments, with the 
LIG grouping bringing together a wide range of expertise and knowledge to 
identify priorities and develop tailored and bespoke solutions. The LIGs draw 
on rich data including: SQA; attainment data; pupil progress data at 
establishment level; attendance and exclusion data; inspection reports and 
views of pupils, parents, staff and other stakeholders.  
The ethos of this approach is to devolve decision-making and responses that 
utilise a more intelligence led and increasingly proportionate approach to 
support and challenge at establishment level. There is an increasing 
emphasis on validated self-evaluation exercises reflecting each 
establishment’s priorities as identified through their enquiry processes. 
There is a greater focus on wider intra, and inter authority, partnerships to 
support school improvement that fosters the development of increasingly 
bespoke solutions to local priorities for improvement.  It includes an increased 
role for Leaders of Learning in supporting aspects of school improvement and 
in modelling good practice in learning, teaching and assessment.  
5. Falkirk Partnership Project 
This project involves Falkirk High School and the Grangemouth High School 
community learning clusters. The Partnership’s action research is targeted at 
the current P6 stage (session 2014−15) for those children who have the 
highest SIMD profiles within the Authority area and low attainment in literacy, 
and forms part of an extended transition across P6-S1. The learners have 
been identified via local and school level data and the project involves multi-
agency and cross-service aspects, such that the interventions are as holistic 
and effective as possible. This includes targeted and sensitive interventions to 
support family literacy, involving schools, parents, CLD and family support 
workers. 
6. Midlothian and East Lothian Partnership Project 
This project involves six secondary schools from each local authority working 
as sets of ‘trios’. As with the other SIPP Partnerships, the project here has 
used available SIMD, authority-level and school-level data to identify groups 
of students in particular year groups where levels of attainment and 
achievement have been identified as an issue. The ‘trios’ are exploring the 
level of need and developing responses on the basis of socio-economic 
deprivation, emotional/psychological issues and ASN that are consistent with 
a commitment to GIRFEC. The projects also have a particular focus on 
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transition points in the learner’s education journey. Each ‘trio’ has agreed 
areas of focused improvement which include: 
• Tackling inequality by improving learners’ experiences; 
• Improving monitoring and tracking; 
• Improving the delivery of the CfE entitlement to ‘personal support’; 
• Improving use of data, intervention and assertive mentoring and improved 
feedback. 
7. East Renfrewshire Partnership Project 
This partnership involves Crookfur Primary School and Thornliebank Primary 
School collaborating with a focus on raising attainment in maths for boys and 
learners from minority ethnic backgrounds through improved learning 
experiences. While economic disadvantage is one criterion for the focus of the 
project, in this Partnership the criteria for disadvantage also includes those 
young people found to face challenges because of their ethnic background 
(for example, those with EAL needs). A key approach is using Lesson Study 
to assess the impact of a pedagogical approach that is informed by 
Cognitively Guided Instruction (CGI) pedagogy. The project draws on the 
experiences of teachers involved with courses and professional learning and 
development provided by Dr. Lio Moscardini of the University of Strathclyde3. 
Dr. Moscardini provided the teachers at both Crookfur and Thornliebank 
Primary Schools with three staff development sessions on CGI in 
September/October 20144. He supervised one teacher who had completed an 
introductory class on CGI in December 2013 and who was focusing on CGI 
and Lesson Study for a Masters thesis undertaken at the University of 
Strathclyde.  He also tutored two teachers, one from each school, on the 
same University of Strathclyde Masters module that provided an introduction 
to CGI which they completed in December 2014. This is the only such module 
in the UK. Dr. Moscardini also provided an opportunity for the teachers from 
both schools to engage with an active and international online CGI discussion 
forum he had established and the teachers were invited to attend the face-to-
face University of Strathclyde CGI Network meetings that Dr. Moscardini 
hosts for teachers in Scotland.  Dr. Moscardini's work was independent of the 
SIPP project run by ROC and was contracted directly with the University of 
Strathclyde by the schools. The ROC team supported teachers to develop a 
CAR approach that would help them assess the impact of their SIPP project 
approach that was informed by their CGI course work and professional 
development. 
Teacher’s project evaluation will include impact on learners, parents and staff. 
Their collaborative enquiry/ research questions are: 
3 Moscardini, L. (2014) Developing equitable elementary mathematics classrooms through 
teachers learning about children's mathematical thinking: Cognitively Guided Instruction as an 
inclusive pedagogy. Teaching and teacher education. 43, p.69-79. 
4 CPD dates which took place in Crookfur Primary also attended by staff from Thornliebank 
Primary   - 30 teachers in total: (3 x 2 hour twilight sessions);10th September 2014; 1st October 
2014; 10th October 2014.   
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• To what extent has gender and EAL impacted on attainment? 
• What learning and teaching approaches, including CGI-informed 
practice, would improve attainment for boys and pupils using English 
as an additional language? 
• How can schools further engage these learners and their parents? 
8. Inverclyde and Argyll and Bute Partnership Project 
This project involves Clydeview Academy and Dunoon Grammar School 
collaborating to close the gap between their high attaining students and those 
of lower ability The Partnership uses SEEMIS and other available data to 
identify pupils across the S3 year group who are lower achievers in numeracy. 
Both schools involved in this Partnership, in particular Clydeview Academy, 
have learners from deprived areas and these are over-represented in the 
pupil groups that experience confidence and learning issues in numeracy. The 
premise for the project is that greater engagement and attainment in 
numeracy can be promoted through improving pupils’ confidence to learn. The 
focus of their collaborative enquiry/ research is: 
• Does the identified profiling champion with responsibility for a group of 
young people generate improvements in their achievement? 
• Will the sharing of student progress through the use of profiling, lead to 
improved achievement for young people? 
• Will increased regular professional dialogue focused on profiling, within 
and across establishments, lead to improved progress for young people? 
 
 
All of the eight partnerships share common aspirations that reflect the SIPP 
beliefs and principles and mean they are characterised by:  
 
• A desire to tackle the achievement gap with a commitment to long-term 
sustainability beyond the time-frame of the project; 
• Creating leadership opportunities and professional learning for staff, 
involving students and the community; 
• Building trust and relationships and confidence to take risks and innovate; 
• Drawing on a range of expertise from different parts of the system with 
commitment from schools, Local Authorities, Education Scotland and The 
Robert Owen Centre at The University of Glasgow; 
• Using systematic focused enquiry to develop innovative practices and 
monitor the impact of their development; 







1.2 Supporting SIPP and assessing its impact  
In November 2013 Education Scotland commissioned the Robert Owen 
Centre for Education Change at The University of Glasgow to evaluate the 
impact and to provide research support for the School Improvement 
Partnership Programme (SIPP) during 2013 and 2014. The overall objectives 
for the evaluation support for SIPP were as follows: 
• To provide tailored support to up to 10 individual partnership projects 
which are part of the SIPP;  
• To assess how well the overall SIPP, and each individual partnership 
project within it, have been initiated;  
• To assess the extent to which the SIPP has contributed to its intended 
intermediate outcome; 
• To make recommendations for the future development and potential 
scale-up of the SIPP. 
To address the evaluation objectives and questions set out previously in 
Section 1: Introduction, the evaluation adopted a two-strand approach. 
Strand 1: addressed the first objective and involved the University team 
working with local authority colleagues in each partnership area, alongside a 
designated individual from Education Scotland, to support partnerships to 
develop and deploy their own enquiry approaches that would accurately 
assess the progress and impact of their activities. These support teams have 
been termed ‘Trios’. The SIPP Trios’ level and timing of support has varied to 
reflect the requirements of each partnership. The purpose of this support is to 
provide critical friendship to advise on:  
• Collaborative enquiry approaches; 
• Specific curricular and pedagogical knowledge relating to the 
particular activities; 
• Building internal capacity for educational improvement; 
• Developing sustainable ways of working beyond the duration of the 
Programme. 
This support is primarily for practitioners and is most often requested when 
they are planning the integral evaluation as part of their partnership activities.  
The Trios have provided support in the form of: input to cross-local authority 
full and half-day events for partnership teams; input during National feedback 
events and bespoke participative input in schools upon request. One 
particular important source of support and cross-fertilisation of ideas and 
practice has occurred during monthly ‘drop-in’ meetings hosted at the 
University for partnership colleagues. 
In addition, the Trios have supported partnership teams during the three 
national events held to share experience and progress. Here, practitioners 
and local authority personnel have also provided advice and support to 
colleagues within their own Partnership and across the SIPP in general. The 
most recent of these in June 2014 saw management and practitioner 
representatives from all partnerships meet with Education Scotland and the 
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University team to share accounts of progress and discuss their work, which 
provided an important forum for Programme-wide learning and reflection. 
In practice, it proved challenging to deploy all members of each Trio at the 
same time to particular Partnership meetings or events. Therefore, the 
individual members of the Trios liaised with one another to ensure that the 
most appropriate person(s) was available. Given practitioners’ needs and 
emphasis on building their research capacity, the University team was 
frequently deployed to Partnerships’ sessions. 
With each SIPP partnership having to deal with a specific context and needs, 
particular ‘tools’ in the form of various guidelines, research templates and 
exemplar case studies have been developed to inform and promote 
collaborative enquiry and partnership working. This has been informed by the 
work of Hadfield and Chapman (2009) who provide a number of instruments 
based on reflective questions for school staff to help identify what types of 
networking and collaborative working best suit their school context and 
capacity (Hadfield and Chapman 2009:40-44). 
Strand 2: entailed the University team conducting an external evaluation that 
assessed progress across all of the partnerships to understand the 
effectiveness of the overall Programme. Whereas Strand 1 involved directly 
working with the individual partnerships to support them in devising, refining 
and conducting their own evaluations, Strand 2 of the evaluation involved the 
aggregation of the individual partnership evaluation findings along with our 
own primary data collection to provide a coherent overview of the SIPP 
impact. 
 
1.2.1 Research methodology 
A detailed account of the research methodology and methods is provided in 
Appendix 2. Given the nature of the Strand 2 research questions, a mix of 
quantitative and qualitative research methods was deemed appropriate. In 
particular, it was necessary to gather data on key indicators across the 
partnerships using a survey at the start of the Programme − the February 
baseline survey − so that the same questions could be asked in a later survey 
− the June follow-up survey − to monitor any progress. To complement this 
evidence, a range of qualitative information was gathered to provide insights 
regarding the processes influencing progress or otherwise and to better assist 
interpretation of survey findings and themes emerging from teachers’ own 
enquiry and accounts. 
The research, therefore, adopted a number of interlinked but largely 
concurrent quantitative and qualitative research strands including:  
I. Two surveys of the key representatives from all SIPP partnerships. The 
first survey was administered near the start of the Programme in 
February 2013 (N=46) and the second was conducted when 
Partnership representatives met again during a national SIPP event in 
June 2014 (N=53). This provided an opportunity to ensure that the 
survey reached key Local Authority personnel, key school 
management personnel, key teaching staff and, where applicable, 
partner agencies in each of the partnerships. These were the 
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personnel best placed to comment on developments in their respective 
partnerships. The questionnaire included closed and open-ended 
questions to elicit information on progress to date in the respondent’s 
SIPP project, impact and comments on any challenges that had 
emerged. At the June 2014 event responses to the survey were 
received from all Partnerships but one Local Authority representative 
was not present on the day. The follow-up questionnaire was almost 
identical to one used online in February 2014 and, wherever possible, 
findings from both surveys have been compared to give an indication of 
distance travelled over the intervening months. This exercise was not 
straightforward since the groups of respondents to each survey were 
not entirely the same. However, there was evidence from discussions 
with participants at the June event that many of them had also 
completed the February online survey; 
II. Secondary analysis of partnerships’ own data and materials on 
progress and impact, including summaries of their own evaluation and 
scoping analyses; 
III. Information from interviews and focus groups across the partnerships:  
Initial scoping interviews/paired interviews  
 
• Eight paired interviews/ small group discussions with the partnership 
Local Authority representatives  
• Eight focus groups and needs analysis discussions with Head 
Teachers and key partnership teachers 
These were conducted as each partnership got underway with its 




Follow up interviews and focus groups: 
A series of follow up interviews and/ or focus groups were conducted 
with those instrumental to the development and operation of the 
partnerships with an emphasis on getting insights from teachers, Head 
Teachers and local authority contacts. This entailed: 
 
• Eight paired interviews/ small group discussions with the partnership 
Local Authority representatives  
• Eight focus groups with Head Teachers  
• Eight focus groups with key partnership teachers involved in the 
design, delivery and evaluation of their project/interventions. 
 
These interviews and focus groups were conducted in May/June 2014 
to gather insights on emerging developments, progress, challenges 
and further needs. The interviews and focus groups were usually 
conducted in Partnership schools but occasionally telephone interviews 
were used to gather follow-up information when a key stakeholder 
could not attend the face-to-face meeting; 
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IV. During the project ongoing evaluation feedback was also obtained from 
participants during the monthly drop-in events/ surgeries hosted by the 
research team at the University of Glasgow; 
V. Insights on progress and issues gathered as part of the monthly drop-in 
support sessions with partnership colleagues and from the ongoing 
research support liaison process with the partnership projects; 
VI. Researcher observation during support visits to schools and events 
from December 2013 to July 2014. 
The findings from Strand 2 provide the main basis for this report but the 
University team’s work in Strand 1 also provides valuable insights on the 
development of the Programme and factors influencing progress. The 
teacher-generated data that was presented at the National events also 
complemented the external Strand 2 research activity.  
 
Approach to the analysis 
The research used ex post facto evidence, expert and key informant judgment 
and focused primary data gathered at two key intervals to explore the extent 
to which changes in the observed outcomes were due to the SIPP activities. 
The analysis systematically identified the main factors involved in the 
observed outcomes. The overall framework for the analysis was the research 
objectives and research questions documented in Section 1 of this report. 
Completed baseline and follow-up questionnaires were described and 
analysed using SPSS (Statistics Package for the Social Sciences). 
Frequencies, cross-tabulations, and relevant statistical tests were performed. 
The analysis also addressed, as far as was possible, the key factors which 
promote/hinder the impact of the SIPP approach and identified relevant 
associations between variables. The initial analysis was directed towards an 
exploration of the reported impact or otherwise of the projects drawing on 
stakeholders’ reported responses to their survey questions and any 
secondary data from the schools on meaningful outcome criteria.  
Qualitative evidence gathered during the individual and group interviews was 
recorded in both note-form and digital audio recording. A rigorous thematic 
analysis was conducted to illuminate participants’ experiences of the initiative 
and detail their perceptions, aspirations and shifts in these as the Programme 
develops. The analysis also highlighted those processes that have influenced 
the implementation and impact of the SIPP. This analysis drew on 
transcription accounts for clarification and illustration. 
The draft findings were tested for face validity by the research team’s external 
expert panel and the advisory committee and feedback to partnership 








This section of the report is structured around the main research and 
evaluation objectives findings. There is an emphasis in this section on the 
questionnaire surveys administered in February 2014 and June 2014 as they 
provide an opportunity to compare baseline and follow-up findings. However, 
relevant qualitative findings are presented where appropriate to provide 
illustrative examples. 
Where relevant, the tables in this section include data from both surveys to 
allow basic comparisons to be made. Where available, other sources of 
evidence, particularly stakeholder’s qualitative accounts, have also been 
drawn on to complement the quantitative findings within each of the finding 
subsections.  
In addition to the surveys, there was also a substantial amount of evidence 
provided by participants at the June 2014 event. This evidence indicates that 
the partnership initiative was impacting positively in a number of areas 
including partnership and networking and leadership opportunities. There was 
also some evidence to suggest that, in the overwhelming majority of areas 
explored in the June survey, this impact appeared to have increased since the 
initial February survey took place. Not surprisingly, since it represents a 
longer-term goal, there was less evidence of the initiative having a large 
impact on pupils. 
 
We first look at the process/ formative set of objectives and questions that the 
evaluation was tasked with addressing. This is followed by reporting of the 
limited number of intermediate outcome objectives. 
 
Assessing how well the overall SIPP, and each individual partnership 
project within it, have been initiated (process/ formative questions) 
 
2.1. How well was each project initiated and could it have been improved?  
Evidence from interviews with partnership members and insights gained from 
research team initial meetings across the Programme revealed that most 
partnerships took time to develop and agree their proposals with Education 
Scotland and then had to invest further time to establish lines of 
communication to facilitate the organisation and operationalisation of the 
partnerships. This activity has been particularly important where there are 
many schools and organisations involved in a partnership and where more 
than one local authority has been engaged. Most partnerships needed time to 
preparing a suitable project plan underpinned by the Programme principles 
with a clear action research focus on tackling inequality. Negotiations between 
the parties involved producing several iterations of their project plans. 
Partnership stakeholders involved in this process sometimes reported that 
there could have been more clarification and timely advice and feedback 
during this time. Partnership members involved in the initiation of the projects 
did, however, recognise, the challenges and time involved in getting the often 
numerous, stakeholders to agree on the project plan content before signing 
off. The role and commitment of the local authority, school management and 
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those with responsibilities for developing and ensuring initial momentum of the 
partner initiatives has been crucial.  
Qualitative feedback from local authority representatives across four of the 
partnerships, when discussing the initiation and inception phase, indicated 
that the process could have been improved and suggested the need for more 
direct support and guidance, ideally from an advisor, so that the plans could 
be completed more effectively. 
Partnerships involved a range of people in different capacities during the 
setting up their projects. Tables 2a-c summarise responses for both the initial 
and follow-up surveys. 
 
Table 2a – Who was consulted when setting up SIPP?  
When setting up 
the SIPP we….?  
Didn’t 
do 




applicable 1 2 3 4 5 6 7 8 
consulted school 
staff (n=48) (N=35) 
2 (6) 4 (-) 15 
(9) 





























- (3) 15 
(6) 
7 (6) 7(-) 15 
(6) 







7 (3) 4 (6) 4 (6) 9(-) 4 
(6) 





Table 2b – Who was included in decision making when setting up SIPP? 
When setting up 
the SIPP we….?  
Didn’t 
do 




applicable 1 2 3 4 5 6 7 8 
included staff in 
decision making 
(n=49) (N=34) 






































6 (6) 4 (6) 8 (15) 























Table 2c – Who was given delegated tasks when setting up SIPP? 
When setting up the 
SIPP we….?  




applicable 1 2 3 4 5 6 7 8 
delegated tasks to 
school staff (n=49) 
(N=34) 




16 (24) 29 
(24) 
14 (15) 









13 (15) 15 
(6) 
23 (21) 
delegated tasks to 





6 (3) 4 (3) 4 
(9) 
9(-) 2 (3) - (-) 28 (27) 
delegated tasks to 









8 (9) 2 (-) 31 (24) 
 
Both surveys strongly suggest that the setting up of Partnerships has been 
typified by professional dialogue and professional involvement. Tables 2a-c 
demonstrate that school staff and other partner professionals were 
substantially more likely than parents and pupils to have been engaged in 
consultation, decision making and taking on tasks associated with the setting 
up of the SIPP. 
 
 2.2  How well was the overall Programme implemented and could it have 
been improved? 
Feedback from partnership stakeholders, primarily from local authority 
representatives and teachers during the national events and research support 
visits, indicates that the implementation of the overall Programme was 
satisfactory. Apart from the issues highlighted in Section 2.1, partnership 
members indicated that the Programme had been well supported and well 
conducted at local and national levels. As the various partnership projects 
matured, partnership members found that organisational issues improved as 
roles and lines of communication became better established and apparent. 
 
2.3. Did teachers build effective working relationships, and what factors 
supported or inhibited this? 
The findings strongly indicate that the Programme has facilitated greater 
professional dialogue, collegiality and networking across those professionals 
involved in the partnerships. This has helped drive the work of the 
partnerships and led to sharing of ideas and practice pertinent to the specific 
project aims as well as broader teaching and learning. 
The survey evidence, in particular, indicates that the SIPP activities were 
contributing to an increase in partnership and networking among school staff 




Table 2d – Development and impact − partnership and networking 
% 
Development and impact - 
partnership and networking 
 













Collaborative working across the 
Partnership (N=51) (N=34) 71 (35) 24 (29) 6 (21) - (15) 
Increased collegiality between colleagues 
across the Partnership (N=50) (N=34) 70 (41) 20 (32) 8 (9) 2 (18) 
More opportunities for teachers to share 
their ideas and plans with colleagues 
across the Partnership (N=50) (N=34) 
58 (38) 32 (35) 8 (12) 2 (15) 
Partnership working across schools and 
local authorities with a focus on exploring 
specific issues relating to educational 
inequity (N=52) (N=34) 
50 (38) 33 (32) 10 (15) 8 (15) 
The development of arrangements to 
support long-term collaboration and new 
approaches to capacity building (N=52) 
(N=34) 
37 (24) 48 (41) 12 (15) 4 (21) 
The involvement of an appropriate range 
of partners to support the Partnership’s 
activities (N=51) (N=34) 
35 (15) 22 (36) 30 (18) 14 (30) 
 
Ninety percent or more of the respondents to the follow-up June survey 
indicated that collaborative working across the Partnership, increased 
collegiality between colleagues across the Partnership and more 
opportunities for teachers to share their ideas and plans with colleagues 
across the Partnership had taken place to some or to a large extent. 
Moreover, Eighty-five percent and 83% of follow-up June survey respondents 
respectively also agreed that the SIPP initiative had, to some extent or to a 
large extent, encouraged the development of arrangements to support 
long-term collaboration and new approaches to capacity building and 
partnership working across schools and local authorities with a focus 
on exploring specific issues relating to educational inequity. Finally, just 
over half of follow-up June survey respondents (57%) agreed that the SIPP 
initiative had involved an appropriate range of partners to support the 
Partnership’s activities to some extent or to a large extent. However, almost 
a third (30%) of respondents to this final statement indicated little or no 
change. Drawing on discussions and insights gained from the support visits 
across the partnerships, this appears to be explained by the figures reflecting 
those partnerships that were at an earlier stage in their development and were 
still establishing links with other partners that could help them address their 
objectives. These were sometimes partners that were outwith schools’ 
immediate networks and included the Third Sector, health and social work 
services. 
There was a consistent difference between the responses gathered from the 
follow-up June survey to those gathered from the baseline February survey. In 
relation to all of the statements in Table 2d, follow-up questionnaire responses 
were more positive and more likely to indicate seeing impact to a large extent. 
In the February baseline survey responses were more likely than the June 
follow-up survey responses to indicate little or no change or don’t know for all 




Specific experiences of working together within the SIPP initiative5 
 Respondents to the surveys reflected on their individual experiences of 
working collaboratively within their Partnership6 through indicating their 
agreement, or otherwise, with a series of statements, see Table 2e.  
 
Table 2e – Individuals experiences of working together 
% 










left me with a desire to work 
collaboratively with colleagues (N=51) 
75 25 - - - 
encouraged networking with other 
colleagues (N=51) 
73 27 - - - 
increased my leadership opportunities 
(N=50) 
72 20 6 2 - 
encouraged me to try new ideas 
(N=51) 
57 37 6 - - 
promoted my skills in practitioner 
enquiry (N=51) 
51 39 10 - - 
increased my awareness of sources of 
support to address our SIPP aims 
(N=51) 
41 49 8 - 2 
given me access to quality resources 
(n=51) 
33 39 22 2 4 
increased my knowledge of 
approaches to tackle educational 
inequity (N=51) 
31 47 20 2 - 
improved my teaching skills (N=45) 22 24 47 4 2 
 
Findings from Table 2e are consistent with those detailed in the section on 
Impact of staff involvement with SIPP activity where there was a strong 
indication of developments in professional collaboration and networking and 
growth in leadership opportunities for staff and less indication of direct impact 
on staff knowledge and teaching in relation to educational inequity. 
 
The overwhelming majority of respondents indicated that they mostly or 
completely agreed with all of the statements except the final one. In relation to 
the statement, improved my teaching skills, just under half of the informants 
(46%) agreed that working together had improved this. Moreover, in four 
instances, desire to work collaboratively with colleagues, encouraging 
networking with other colleagues, encouraging participants to try new ideas, 
and promoting skills in practitioner enquiry there was no disagreement 
indicated. In relation to the remaining statements only one or two individuals 
reported disagreement. 
 
Major sources of support for the development of SIPP activity in schools  
Respondents to the June follow-up survey most frequently identified 
Partnership colleagues (67%) and colleagues in their own school (57%) as 
major supports in the development of the initiative. This represents a change 
5 This section was only included in the follow-up survey.  
6 Respondents noted the extent to which they agreed with a series of statements concerning their 
specific experiences of collaboration within the SIPP on a five point scale comprising: completely 
agree; mostly agree; not sure either way; mostly disagree or completely disagree. 
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in the rank order of findings from the February survey where 69% and 55% 
respectively identified colleagues in their own school and Partnership 
colleagues as major supports. This may suggest that Partnership colleagues 
have become increasingly important as the initiative has developed.  
 
Further, as the initiative has developed there has been a rise in the proportion 
of respondents indicating that the University team and Education Scotland 
have been major sources of support in the development of their Partnership. 
In the June survey 33% of respondents compared to 22% in the February 
survey regarded the University team as major supports. Over the same period 
the figures for Education Scotland rose from 11% in February to 28% in June. 
The figures for local authorities remained relatively stable, 43% in February 
and 38% in June.  
 
2.4. What forms of collaboration were most and least effective in identifying a     
focus for partnership projects? 
There are indications from the findings that there are forms of collaboration 
that reflect what is known from the literature about effectively developing a 
focus and system for activity. For example, we can see numerous examples 
where the local authority has been instrumental in fostering networks that are 
in line with those identified by Wohlstetter et al (2003) in her study of Los 
Angeles networks that drew schools together into networks that facilitated 
joint problem solving; 
‘ A network… is a group of organisations working together to solve problems or   
issues of mutual concern that are too large for any one organisation to handle 
on its own (Mandell, 1999).  Applied to schools, the idea of networks suggests 
that schools working together in a collaborative effort would be more effective 
in enhancing organisational capacity and improving student learning than 
individual schools working on their own (Wohlstetter & Smith, 2000).’ 
 (Wohlstetter et al., 2003, p.399) 
As Section 2.3 has detailed, partnership members believed that their 
involvement in the SIPP had promoted collaboration and professional 
dialogue that improved their practice and capacity for enquiry. Drawing on 
information from the research observations, support visits and interviews with 
stakeholders, the forms of collaboration that were deemed to be effective 
were: 
• Working teams constituted to develop the various SIPP projects and 
activities and interventions within each partnership. These were said 
to have promoted sharing of valuable ideas for teaching regarding 
the SIPP aims but also more widely, developing new skills, including 
research and enquiry capacities and leadership opportunities. This 
process also promoted confidence and motivation among teachers; 
• Opportunities to get together during the research support events 
facilitated by the local authorities, involving the University and 
Education Scotland Trio members. Here, participants stressed the 




• The National SIPP events which provided opportunities for cross 
partnership sharing of ideas and demonstration of progress. 
Teachers’ feedback towards the end of this period of the evaluation provides 
evidence that collaboration and partnership with other schools were the main 
successful developments of the initiative. In particular, evidence from the 
partnership between 2 schools in East Renfrewshire suggests that the 
teaching staff involved had developed close working relationships and 
fostered an effective network. This was also echoed in one of the open 
responses in the follow-up June survey by the Argyll and Bute and Inverclyde 
Partnership who said, “It is great to be able to share experiences and work 
together". Teachers also commonly noted that being able to observe others' 
teaching was extremely useful for improving their practice. Teachers saw the 
increased opportunity for networking as a key benefit of the SIPP: 
 
“Networking with colleagues from other schools and authorities…has broken 
down barriers and encouraged excellent opportunities for professional dialogue.” 
“The most successful development in my school is the positive attitude 
developed towards collaborating with colleagues in other schools within and 
outwith the authority.  This is a terrific foundation for a sustainable partnership 
and attitude.” 
Teachers from West Dunbartonshire and Renfrewshire partnership project 
“Partnership working has been extremely beneficial as a CLD worker in 
maximising resources when working with young people.” 
CLD worker in the Angus, Edinburgh City and South Ayrshire  
partnership project 
 
The outcome of the collaborative working partnerships meant that teachers 
were able to engage in professional dialogue, build confidence and develop 
leadership capacity. 
Comments and evidence from teachers and local authority colleagues 
regarding positive outcomes as a result of the SIPP indicated that there were 
benefits from partnership working that were unforeseen at the proposal stage. 
For example, the opportunities provided by increased collegiate working and 
collaborative networking often led to synergies and new ideas such as new 
learning and teaching approaches, more critical reflection and new evaluation 
strategies.  For some, this had had a motivating effect. 
 
“This has inspired me to stay in teaching” 
(Supply Teacher) 
 
Angus, Edinburgh and South Ayrshire partnership project 
There is evidence of local authority representatives and partnership leaders 
recognising the importance of developing effective working relationships in 
establishing the partnership teams. Where local authorities have brought the 
key personnel together at the start of the process to plan and discuss their 
activity this has proven crucial in helping to focus the vision of the various 
initiatives and to build networks within and across partner establishments and 
organisations to drive and sustain their activities. However, parents and pupils 
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have generally not been consulted during the planning phase across the 
partnerships.  
 
2.5. Did teachers have an increased understanding of evaluation, and what 
factors supported or inhibited this? 
To date, the research team has observed a high level of teacher engagement 
with the collaborative enquiry process in those partnerships that have shown 
progress in operationalising their plans and have brought staff together to 
develop their initiatives. Despite varying levels of research expertise and 
experience, the June follow-up survey reveals an increase in teachers’ 
understanding and use of research and enquiry in their practice. 
 
Table 2f: Reported impact on teachers’ understanding of evaluation 
% 
Development and impact – Impact 
on evaluation  
 













Increased teachers’ reflective practice 
and self-evaluation (N=44) (N=34) 41 (29) 30 (32) 20 (15) 9 (24) 
The use of systematic enquiry and 
evidence gathering to inform practice 
and monitor developments (N=46) 
(N=34) 
24 (24) 46 (26) 20 (24) 11 (26) 
 
Just over three quarters of respondents to the June follow-up survey indicated 
impact, to at least some extent, in relation to, a commitment to professional 
learning of staff while 71% also suggested seeing an increase in teachers’ 
reflective practice and self-evaluation. In both instances there was also a 
good indication of increasing impact from the February 2014 survey. 
 
Seventy percent of respondents to the June follow-up survey also indicated 
that the use of systematic enquiry and evidence gathering to inform 
practice and monitor developments was happening to at least some extent. 
Once again this represents a positive increase on the figures from the initial 
February survey for the same items. Insights from support and research visits 
suggested that the 20% of respondents who were indicating little or no 
change in their use of systematic enquiry and evidence gathering at this stage 
were in partnerships that joined the Programme later than others and were 
still developing this capacity. 
 
Teacher and local authority comments provided during national and local 
events, focus groups and interviews highlighted the role of the University team 
in helping to develop capacity and skills regarding collaborative enquiry. 
Teachers also learned from one another, with some in each group having 







2.6. Did teachers find out more about leadership development, opportunities 
to take on new roles and responsibilities, and effective teaching and 
learning approaches? 
Again there was evidence that the SIPP had promoted leadership 
opportunities and allowed teachers to develop greater responsibility as part of 
their partnership team. This included responsibility for developing 
interventions/ projects and enhanced enquiry roles.  
More than half of the respondents to the June follow-up survey indicated that 
the SIPP had had a large positive impact on leadership opportunities and 
developments within their Partnerships. Table 2g provides results for the 
February baseline and June follow-up surveys. 
 
Table 2g - Development and impact - leadership 
% 
Development and impact - 
leadership 
 













A commitment to developing 
leadership opportunities (N=48) 
(N=32) 
58 (38) 35 (38) 2 (9) 4 (16) 
The creation of leadership 
opportunities and professional 
learning of staff at all levels ((N=49) 
(N=33) 
55 (30) 33 (36) 8 (12) 4 (21) 
 
Ninety three percent of respondents to the June follow-up survey indicated 
that the Partnership had, to some extent or to a large extent, promoted a 
commitment to developing leadership opportunities in their school while 
88% also reported that the project had supported the development of 
leadership and professional learning of staff at all levels to the same 
extent. Comparing June responses with those from February, we can again 
see that the follow-up responses were substantially more likely to report 
seeing a large impact in both a commitment to developing leadership 
opportunities and the creation of leadership opportunities and professional 
learning of staff at all levels.  
 
While a number of the partnerships have been developing integrated 
strategies, including tracking and monitoring systems, and sometimes 
including other services to identify target pupils and holistically address their 
needs, some partnerships have also focused on specific learning and 
teaching approaches to tackle the achievement gap. Examples of such 
developments have included a new mathematics course for identified groups 
that also involves parental engagement in the Inverclyde partnership. 
Similarly, in the East Renfrewshire Partnership a maths course has been 
developed. In the West Dunbartonshire and Renfrewshire Partnership schools 
have been collaboratively researching and implementing approaches that 
were aimed at promoting target learners’ attainment in numeracy/maths and 
literacy and developing the pedagogical skills of practitioners to complement 
this. There has also been cross-partnership sharing of learning and teaching 
approaches, with the East Renfrewshire approach catching the attention of 
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West Dunbartonshire colleagues and now being piloted in schools in that 
Local Authority. 
 
It is important to note that the collaborative approach at the heart of the SIPP 
was frequently cited by practitioners and management involved in the 
partnerships as facilitating the development, implementation and evaluation of 
these new learning and teaching approaches.  
 
Assessing the extent to which the SIPP has contributed to its intended 
intermediate outcomes. 
In the next part of this findings chapter, we look at the intermediate outcome 
objectives of the SIPP. These outcomes are those where we would expect 
some progress but are likely to require more time in order to demonstrate 
notable impact. 
 
2.7. Do teachers have an increased understanding of disadvantage and its 
relationship with other factors such as health, wellbeing and student 
outcomes?  
 
There was a clear indication from the surveys that the partnerships had begun 
to have a positive impact on teachers’ understanding of disadvantage and 
aspects of the inequality agenda. Table 2h details results from both the 
February baseline and June follow-up surveys. 
 
Table 2h - Development and impact – Inequality agenda 
% 
Development and impact – 
Inequality agenda 
 













Focusing on closing the achievement 
gap (N=50) (N=34) 58 (38) 24 (18) 12 (18) 6 (27) 
A commitment to reciprocity and 
mutual benefit to all involved (N=50) 
(N=33) 
48 (40) 28 (12) 14 (18) 10 (30) 
Implementing approaches to 
addressing inequality in education 
across your school (N=49) (N=32) 
35 (16) 31 (31) 23 (25) 12 (28) 
Increased teacher networks 
addressing inequality in education 
(N=49) (N=33) 
25 (15) 41 (39) 22 (21) 12 (24) 
Increased understanding across staff 
of disadvantage and its relationship 
with other factors such as health, 
wellbeing and pupil outcomes (N=49) 
(N=33) 
20 (10) 35 (33) 24 (30) 20 (27) 
Introduction of particular teaching and 
learning approaches for learners from 
disadvantaged backgrounds (N=51) 
(N=33) 
20 (12) 29 (33) 29 (27) 21 (27) 
 
A large majority of respondents (82%) at the June follow-up survey reported 
that the Partnership had encouraged a focus on closing the achievement 
gap to at least some extent while just over three quarters (76%) agreed that 
30 
 
the initiative had also fostered a commitment to reciprocity and mutual 
benefit to all involved. Table 2h also clearly shows a growing positive 
awareness of and impact on the inequality agenda between the February and 
June 2014 surveys. However, these findings also show that there is room for 
progress regarding promoting awareness of the inequality issues and agenda 
and developing related approaches. 
Specifically, there are still notable proportions of respondents indicating that 
such awareness and responses require attention. This appears particularly 
evident regarding developing particular teaching and learning approaches for 
learners from disadvantaged backgrounds (50%) and where wider factors 
such as health could be considered in approaches (44%). Insights from 
support visits suggests that this partially reflects partnerships’ level of 
development given their different starting dates but also the complex nature of 
understanding and tackling educational inequality. 
 
    2.8 Are teachers using more effective teaching and learning approaches with 
learners from disadvantaged backgrounds? 
Two-thirds of respondents also indicated that the Partnership had, increased 
teacher networks addressing inequality in education and begun 
implementing more approaches to address inequality in education 
across schools. However, while substantial numbers of respondents also 
noted impact in relation to increased understanding across staff of 
disadvantage and its relationship with other factors such as health, 
wellbeing and pupil outcomes and the introduction of particular teaching 
and learning approaches for learners from disadvantaged backgrounds 
there were also growing percentages indicating that there had been little or no 
change in both these areas (24% and 29% respectively). This again appears 
to be explained by the fact that while more partners have become established 
over the intervening period, not all have yet developing and deployed their 
teaching and learning approaches for learners from disadvantaged 
backgrounds. 
 
Impact on individual staff   
There was also evidence of the Partnership having a positive impact on 
teachers’ confidence, knowledge and skills. At the June follow-up survey 
respondents recognised the following percentage increases in teachers’ 
confidence (67%), knowledge (61%), and skills (64% in tackling inequality 
in education to some extent or to a large extent. Again, there was evidence 
of increasing impact in these areas since the February survey, albeit that this 
was less dramatic than some of the other findings in this section. Table 2i 




Table 2i - Impact on staff 
% 
Development and impact – Impact 
on staff 
 













A commitment to professional learning 
of staff (N=46) (N=34) 54 (29) 26 (26) 13 (21) 7 (24) 
Increase in teachers’ knowledge of 
approaches to address educational 
inequality (N=46) (N=34) 
39 (26) 26 (35) 17 (15) 17 (24) 
Increase in teachers’ confidence of 
approaches to address educational 
inequality (N=46) (N=34) 
28 (12) 39 (44) 20 (18) 13 (26) 
Increase in teachers’ skills of 
approaches to address educational 
inequality (N=45) (N=34) 
24 (21) 40 (35) 20 (21) 16 (24) 
 
Strategic planning and capacity 
The majority of respondents to the follow-up June survey reported that their 
partnership project had begun to impact on strategic planning and capacity 
within their schools. Table 2j details results for both surveys. 
 
Table 2j - Impact on Strategic planning and capacity 
% 
Development and impact – 
Strategic planning and capacity  
 













Explicit links to school improvement 
planning across the Partnership and 
local authorities (N=51) (N=33) 
53 (24) 35 (30) 10 (18) 2 (27) 
A commitment to long-term 
sustainability and capacity building 
regarding the Partnership’s aims. 
(N=49) (N=33) 
49 (27) 41 (30) 6 (15) 4 (27) 
 
Nine out of ten respondents (90%) in the June survey indicated that explicit 
links to school improvement planning across the SIPP schools and local 
authorities had developed to at least some extent and almost as many 
(88%) suggested that a commitment to long-term sustainability and 
capacity building regarding the partnership’s aims was also in evidence 
to the same extent. 
 
 
2.9. Impact on pupils  
To date, impact on pupils has been less evident than in other activities 
associated with SIPP developments. This is unsurprising given that it will 
probably take longer for the SIPP activities to demonstrate a notable impact 
on inequality in learners’ achievement and opportunities. However, there were 
some indications from the February survey, and slightly stronger indications in 
the June follow-up survey, that partnership stakeholders believed their work 





Table 2k - Impact on pupils  
% 
Development and impact – 
Impact on pupils 
 













Increased pupil achievement 
(N=46) (N=30) 
17 (17) 17 (17) 24 (20) 41 (47) 
Increased pupil aspirations 
(N=45) (N=33) 
27 (21) 22 (10) 20 (18) 31 (52) 
 
Almost half of respondents (49%) in the June survey reported an increase in 
pupil aspirations to at least some extent while a third (34%) also noted a 
similar impact on pupil achievement. However, substantial proportions of 
respondents at this time were also indicating little or no change or don’t know 
in response to both these statements. There were no changes in the 
percentages indicating increased pupil achievement between the February 
and June surveys. Again this is perhaps not surprising given the short period 
of time between the surveys and the longer-term nature of such aims. 
 
It is important to note that, in most cases, these teacher reports of impact on 
pupils were based on their own research and monitoring. Indeed, a key 
feature of all of partnerships’ planning and work was the presence of an 
integral research component that focused on target groups’ needs, baseline 
indicators and follow-up measures. 
 
Teachers in a number of the partnerships were able to present to the 
researchers and colleagues at the later National event in June 2014 examples 
of their findings regarding the impact of their SIPP activity on learners. For 
example, research conducted by the Angus, Edinburgh and South Ayrshire 
partnership has found that, following the implementation of their project that 
included regular feedback to pupils, addressing attendance strategies and 
providing parents with clear expectations regarding parental engagement, 
there has been: 
• Improved attendance for targeted children; 
• Improved self-esteem for these children (as demonstrated via the 
Rosenberg self-esteem scale); 
• Improved teacher awareness of individual pupil’s context; 
• Increased teacher awareness of SIMD; 
• Growing teacher awareness of the need to take account of research; 
• Increased professional reading; 
• Better engagement with parents in the identified group. 
 
One partnership teacher added, ‘Parental engagement is improving and we’re 




The South Lanarkshire Partnership has also monitored the target young 
people involved in the Nurture Programme and found improved engagement, 
attendance and achievement. Feedback from participants highlights the 
positive impact for them: 
 
The nurture group helped me in a number of ways in school. It helped with my 
behaviour. It also helped me control my feelings and helped me get over my 
dad’s death. Finally, it helped build my confidence because I met new people 
and made new friends. 
 
Following the deployment of a CGI-informed maths programme and Lesson 
Study to collaboratively research the impact of the innovation, The East 
Renfrewshire Partnership has demonstrated, via before and after pupil tests, 
that there has been an improvement in target pupils’ maths attainment and 
motivation in tackling maths.  
 
We didn’t have a good idea of where the children were [before using Lesson 
Study]. Even if the children were getting the right answers we weren’t able to 
identify which strategies each child was using. Now we’re able to ... The 
impact CGI is having on the children is huge.  






































The partnerships are at differing stages in their development and this is 
reflected in their individual narratives and progress to date. Establishing 
partnerships involving different local authorities, schools and other 
stakeholders is a complex process, particularly when the focus of the SIPP is 
to impact on educational inequality. It is not surprising then, that the 
partnerships have often taken time to become established and develop their 
strategies and activities. 
However, the external evaluation and teachers’ own enquiry has provided 
evidence that, even at a relatively early stage in its development the SIPP is 
making a demonstrable impact regarding the majority of its stated objectives. 
The most apparent progress has been in partnerships establishing 
collaborative networks that have supported teachers’ learning and teaching 
approaches to address inequality as well as their ability to integrate research 
and enquiry to assess progress and inform developments. 
While impact on learners is less evident at this stage, those partnerships that 
have been established longer and have focussed on particular interventions 
or approaches are reporting that their measures are making a difference. For 
example, those that have applied particular models and approaches in 
learning and teaching to enhance the achievement and attainment of targeted 
pupils and have integrated evaluation into these measures are able to 
demonstrate impact and understand key factors involved. 
It is clear that there are a number of partnerships that have made 
considerable progress, often against considerable odds. The SIPP has 
injected new ideas and processes into the system that have resonated with 
those involved. It has provided a model with a flexible but rigorous framework 
that has supported localised capacity building and ownership of the initiative 
that has supported those involved in experimenting, taking risks, reflecting on, 
and monitoring developments and outcomes.  
The SIPP has tended to have traction, initially, with a group of committed 
practitioners who have then been able to engage other staff and expand the 
influence of the Programme to affect behaviours more widely across schools 
and partnerships. This is challenging and complex territory but this type of 
work is crucial in developing a robust Scottish approach to move the 
education system forward.  
While still in its early stages, emerging evidence from within the SIPP, 
combined with the literature which underpins this approach, suggests that, 
with further support combined with longer-term strategic planning, the SIPP 
has an increasingly important role to play in supporting national efforts to 
combat educational inequity. 
Our findings are largely positive, particularly given the relatively short period 
of time. However, there are particular aspects of the Programme that require 
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careful attention in order to fully achieve its objectives. In particular, our 
findings indicate that the partnerships need to further develop their awareness 
and capacity to explicitly address the inequality in their strategies and to 
increase the extent to which pupils and parents/ carers are consulted and 
involved in the collaborative process of project conception and construction. 
 
Summary of key findings arranged by the research questions  
 
A) Objective: To assess how well the overall SIPP, and each individual 
partnership project within it, have been initiated. (Process/ formative 
question) 
 
Research questions and key findings 
 
1. How well was each project initiated and could it have been 
improved?  
A number of partnerships reported that the development of their proposal 
and inception was time-consuming due to the need to negotiate an 
appropriate design and then communicate the plans to colleagues. 
However, all those who were successful with their proposals were able to 
see progress thereafter. Improvements could include greater support for 
partnership development teams when developing their focus of their 
collaborative enquiry. 
 
2. How well was the overall Programme implemented and could it have 
been improved?  
The overall SIPP has been successfully implemented in that participating 
partnerships have been able to develop appropriate plans, infrastructure 
and collaborative networking in line with that recognised by the literature of 
collaborative enquiry and improvement. This is already producing positive 
impact depending on the ‘maturity’ of the partnership. 
 
3. Did teachers build effective working relationships, and what factors 
supported or inhibited this?  
Teachers have quickly developed collaborative networks, supported by 
their partnership colleagues and the external Trio teams. This is seen as 
facilitating positive developments in joint projects and enquiry, with initial 
impacts on learners being reported in those partnerships that have been 
established longest. 
 
4. What forms of collaboration were most and least effective in 
identifying a focus for partnership projects? 
Effective collaboration was most evident in working teams constituted to 
develop the various SIPP projects within each partnership. These 
promoted sharing of valuable ideas for learning and teaching and 
developing new skills, including research and enquiry capacities and 
leadership opportunities.  
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Opportunities to get together during the research support events, facilitated 
by the local authorities and involving the University and Education 
Scotland Trio members were also effective. 
The National SIPP events provided opportunities for cross partnership 
sharing of ideas and demonstration of progress. 
 
5. Did teachers have an increased understanding of evaluation, and 
what factors supported or inhibited this?  
Overall, there has been progress regarding this objective but a notable 
minority of partnership members report that it is taking time. However, the 
support from the University team and collaborative networking was said to 
have facilitated teachers’ evaluation capacity. 
6. Did teachers find out more about leadership development, 
opportunities to take on new roles and responsibilities and effective 
teaching and learning approaches?  
Teachers generally reported that the SIPP experience has promoted their 
leadership opportunities through their activity in developing innovative 
learning and teaching approaches and enquiry. 
 
B) External evaluation Objective: To assess the extent to which the SIPP 
has contributed to its intended intermediate outcomes. (Outcome 
objective) 
 
Evaluation Questions and key findings 
 
7. Do teachers have an increased understanding of disadvantage and 
its relationship with other factors such as health, wellbeing and 
student outcomes?  
The majority of teachers report enhanced awareness and understanding of 
disadvantage. 
 
8. Are teachers using more effective learning and teaching approaches 
with learners from disadvantaged backgrounds? 
The majority of partnership members report adopting teaching and learning 
approaches that aim to tackle disadvantage. However, a notable minority 
have yet to do so. This appears to be explained by the fact that those 
partnerships that have embarked on their SIPP activity more recently have 
yet to develop and deployed their learning and teaching approaches for 
learners from disadvantaged backgrounds 
  
9. Impact on learners (this was not originally included in the research 
questions but there was sufficient evidence emerging to indicate 
progress on this criteria) 
To date, impact on pupils has been less evident than in other activities 
associated with SIPP developments. This is unsurprising given that it will 
probably take longer for the SIPP activities to demonstrate a notable impact 
on inequality in learners’ achievement and opportunities. However, there 
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were some indications that the longer established partnerships were 
beginning to demonstrate an impact on pupils. 
 
Overall, the partnerships demonstrate the nine core attributes of effective 
networks identified by Kerr et al. (2003) which are particularly pertinent to 
SIPP: 
• Forms of participation currently involve teachers in ways to further 
the aims of their partnerships and are being sustained; 
• There is evidence of new relationships and trust being developed 
that further promote the collaborative activities; 
• There have been notable developments in coordination, facilitation 
and leadership with partnerships demonstrating vertical and 
horizontal coordination, facilitation and leadership to keep 
participants engaged; 
• This has promoted communication within and across the 
partnerships; 
• In terms of ‘structural balance’ there appears to be a balance 
between network processes and structures with the right amount of 
structure to promote dynamism of the networks, yet sufficient 
direction and structure to avoid confusion and lack of focus; 
• There is also some diversity and dynamism in the network, bringing 
together appropriate people and ideas. Staff have volunteered to 
take on roles in their partnerships, including responsibility for 
coordination and evaluation. However, at this stage there are 
indications that this mainly involves teachers and greater 
involvement of pupils and parents has yet to occur; 
• There are also signs of growing decentralisation and democracy, 
that allow participants to address local issues while still facilitating a 
collaborative environment that encourages inclusive and 
transparent decision making; 
• Time and resources have been highlighted as challenges. However, 
partnership teams have often found ways to creatively address such 
issues to ensure momentum is sustained; 
• Finally, there is evidence of partnerships actively developing and 
integrating monitoring and evaluation as part of their SIPP activity in 
order to identify what works and to understand why.  This is most 
evident in the more established partnerships. Here, there is 
delegation of evaluation responsibility across the teams. 
 
All of the above features are seen to a greater or lesser degree in all of the 
partnerships. However, the extent to which each feature permeates the 
network is dependent on a number of conditions, including partnership 
maturity, leadership capacity and the capacity to engage with new ways of 
working. Perhaps, most importantly, it seems that the extent to which each of 
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the partnerships has engaged with the questions associated with each of the 
factors offers an important proxy for the level of progress made. 
Looking across the SIPP we would argue that successful partnerships are 
characterised by: 
• A focus on closing the achievement gap with commitment to long-
term sustainability beyond the time-frame of the project; 
• Being underpinned by creating leadership opportunities and 
professional learning for staff, involving students and the 
community; 
• Building trust and relationships and confidence to take risks and 
innovate; 
• Drawing on a range of expertise from different parts of the system 
and commitment from schools, Local Authorities, Education 
Scotland, and the University team; 
• The use of systematic, focused practitioner enquiry to develop 
innovative practices and monitor the impact of their development. 
The findings then, strongly suggest that the SIPP is an evolving but largely 
successful model for promoting collaborative networking that stimulates and 
promotes innovation in teachers’ expertise, confidence and practice to 
promote educational equality. There are tentative emerging indications that, in 
some more established partnerships, this is impacting on the attainment and 





























In light of the above findings and conclusions we recommend that the SIPP 
should receive further investment to support the deepening of existing 
partnerships and to extend the Programme’s reach across the system through 
the initiation of a number of new partnerships. Specifically we recommend 
that: 
Programme level recommendations 
• Further develop practitioners’ expertise in a range of collaborative 
enquiry methods within the partnerships by engaging in a wide range 
of learning experiences including with University staff, and other 
practitioners, Education Scotland and policy makers. This will continue to 
build capacity for enquiry and deepen our understanding of the range of 
practices that challenge educational inequalities; 
• Encourage continued and systematic monitoring of progress at 
individual partnership level to evidence impact of the collaborative 
enquiry. This will provide a basis for longitudinal analysis and 
development of a deeper understanding of how knowledge translates into 
action and of which models are most effective. Local Authorities might play 
a key role in curating this. This will support system level learning about 
‘what works’ and ‘why’. 
• Engage learners, parents/carers and other stakeholders in the SIPP 
process consultation and decision-making and in taking forward 
strategies that address local needs. The findings indicate that school 
staff and other partner professionals were substantially more likely than 
parents and pupils to have been engaged in consultation, decision making 
and taking on tasks associated with the setting up of the SIPP. In order to 
achieve greater impact it is likely that the partnerships will need to be more 
inclusive in their engagement with learners and their parents/ carers 
regarding consultation on needs and views on how the strategies might 
make a difference. 
• Ensure partnerships continue to develop a greater range of methods for 
evidencing impact on student outcomes for learners from disadvantaged 
settings. This is an issue that the external evaluation component and 
support Trios will need to monitor closely at partnership level to inform 
appropriate support if and where necessary. This will also support system 
level learning about ‘what works’ and ‘why’. 
Agency level recommendations 
• Education Scotland should focus on developing its strategic 
perspective on the Programme. As the Programme expands, Education 
Scotland must continue to develop short, medium and long-term 
strategies, including the provision of a blend of local and national level 
learning opportunities. This will involve further co-ordination across 
partnerships so that knowledge mobilisation can be maximised, thus 
promoting system-level learning and opportunities for quality assurance.  
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• Education Scotland should play a key role in supporting coherence, 
making linkages between the SIPP and other policy initiatives. This 
involves making connections both vertically and horizontally within the 
system. This will ensure different parts of the system articulate with each 
other and can learn to implement a diverse range of policy initiatives. 
• Education Scotland has a key role to play in work with SCEL to use 
the SIPP as a key mechanism to build leadership capacity within the 
system. The SIPP is an on-going naturally occurring experiment for 
supporting and developing individual and collaborative leadership practice 
across the system. 
• Education Scotland should develop a coherent set of guidance 
materials and associated tools to provide an overarching framework 
that supports collaborative enquiry in schools and partnerships. 
These should not be prescriptive or directive, but rather models and sets of 
associated tools and ideas which individuals, schools and partnerships can 
engage with. This will support the Programme in moving to scale, whilst 
maintaining its flexible approach and rigour. 
• Education Scotland should ensure that partnerships have access to a 
range of high quality and proportionate external support from their 
Local Authority colleagues, the University team and Education 
Scotland. These partners should continue to provide support but explore 
ways to ensure the quality of support is maintained as additional 
partnerships join the SIPP. 
• Education Scotland should develop a coordinated virtual learning 
environment that connects the partnerships together. This may be 
located within Glow and will support learning across partnerships and 
provide an overview of progress. 
Recommendations for the System 
• Ensure early identification and mobilisation of individuals at different 
levels who are well placed to lead and manage educational change 
and improvement through partnerships/collaboration in schools and 
local authorities. These will be people with the capability to become 
system leaders or ‘equity champions’ within the Scottish education system. 
This must be in conjunction with appropriate support from all stakeholders, 
particularly Local Authorities who have a key role in talent management. 
This will maximise pace and momentum from the outset, continue to raise 
awareness of the issues and provide a conduit for moving education 
knowledge and expertise around the system. 
• Consider establishing innovation hubs as centres of education 
expertise that can play a key role in moving knowledge to action 
around the system and link with Education Scotland to co-ordinate 
and guide the strategic direction of the Programme. These innovation 
hubs could also link to international developments and research outside of 






5. Commentary  
The first year of the SIPP has involved scoping, implementing and supporting 
the development of a diverse range of partnerships in a number of very 
different settings. 
To date, emerging evidence is very encouraging. The partnerships have 
identified and refined their foci on challenging educational inequity and begun 
to draw on a range of collaborative enquiry-based approaches to collect and 
analyse data to inform the formation of key questions, develop interventions, 
monitor their impact and then refine practice in light of the new 
understandings that have emerged from this process. In ‘early adopter’ 
partnerships there are indications from teachers’ own research and 
evaluations that partnerships are having an impact in a number of areas 
including teachers’ practice, pupils’ motivation and achievement. 
There has been no one size-fits-all model for the SIPP, rather, partnerships 
have developed different approaches within an overarching framework, based 
on a coherent set of principles, to fit their own purpose, the needs of 
disadvantaged children and young people and individual contexts. This 
bespoke approach has been particularly helpful because it has avoided major 
limitations associated with a prescriptive single method approach that tends to 
reduce the possibilities for investigation to specific types of questions or lead 
to inappropriate investigations being developed that would be better served by 
an alternative method. The range of enquiry methods used by partnerships 
includes collaborative action research, improvement science, instructional 
rounds and lesson study. While there is variation in the intensity and breadth 
to which these methods have been utilised, the Programme now has a 
significant opportunity to embed and spread this newly developed capacity 
within the system as the Programme moves into its second year. 
 
In making the transition to the next phase of development there are a number 
of lessons to reflect on from the first phase of work. First, the nature of 
support and co-ordination for individual partnerships must match available 
capacity and capability within the system. This means the processes and 
structures put in place must reflect what is possible in terms of local authority, 
Education Scotland and university priorities, capabilities and capacity to 
engage. For example drop-in ‘surgeries’ proved to be a better fit for the 
Programme than supporting ‘trios’. The next phase of the SIPP has the 
benefit of being able to draw on these early lessons to develop and refine the 
day-to-day support of partnerships by the local authority and Education 
Scotland. Underpinning the support for the SIPP partnerships will be a need 
to continue to ensure that they build capacity to collect and use appropriate 
data. This will be imperative in understanding the nature of local inequality 
gaps in attainment and wider education opportunities, in identifying the needs 
of target groups and in understanding the impact of the various measures and 
projects.  
Second, we suggest that a long term strategic plan for the Programme needs 
to be developed with a view to promoting sustainable ways of working and to 
maximise the impact on outcomes for learners This should involve the 
42 
 
development, implementation and communication of a complete work plan for 
the following two years of activity at the outset of phase two. Education 
Scotland should review coordination of the Programme to ensure appropriate 
advice, support and challenge for projects is provided in partnership with 
Local Authorities, the University and Education Scotland. While this was an 
intention during phase one, the complex and competing demands placed on 
Education Scotland prevented it from being fully operationalised. The 
recommendation is for investment in dedicated Education Scotland staff who 
are allocated to the project to ensure timely and effective project management 
and support and advice to partnerships regarding drafting and refining of their 
proposals. Both evidence and experience suggest that this is a key factor in 
securing success. 
Third, Education Scotland should develop a range of opportunities for 
partnerships to learn and work together, building on the successes of the 3 
national events in the first phase. These could take the form of interactive 
regional workshops and larger national events that connect into other policy 
initiatives and agendas. These opportunities should be publicised at the 
beginning of each year to allow partnership schools and local authorities to 
build them into their planning cycle. We also recommend that there should be 
an annual system-wide event involving all partnerships, and a further 
knowledge exchange activity at the Scottish Learning Festival or equivalent. 
Fourth, the Programme has added to our knowledge about how complex 
partnerships work to implement and sustain collaborative action that benefits 
learners, practitioners and, arguably, their wider communities. These lessons 
are valuable for conceptualising how the SIPP approaches could extend to 
and involve wider partnerships to contribute to broader public sector 
improvement efforts including, for example, Community Planning Partnerships 
through other initiatives such as What Works Scotland. 
Overall, we argue for the development of a longer-term strategic approach 
that places the SIPP at the centre of an Education Scotland strategy for 
knowledge generation and mobilisation. We propose that Education Scotland 
should further develop its Knowledge Management capacity to archive, 
synthesise and facilitate knowledge mobilisation across the system. This 
could be achieved through the establishment of a number of ‘Innovation Hubs’ 
within the system. 
We propose that the first four of these ‘Innovation Hubs’ should focus on 
drawing on developing the capacity and expertise created in phase one of the 
Programme: 
• Collaborative Action Research; 
• Improvement Science; 
• Instructional Rounds; 
• Lesson Study. 
Over time, as the Programme evolves, this first tranche of innovation hubs 
would be joined by a second and third tranche on an annual basis. This would 
broaden the range of expertise within the hubs and diversify from a 
methodological focus to include: Thematic Innovation Hubs focusing on 
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“wicked issues”, Curricula Innovation Hubs for curriculum areas and Phase 
Innovation Hubs focusing on specific phases of education, for example. These 
Innovation Hubs would be expected to act as reservoirs of expertise and 
facilitate and coordinate capacity building in their area of focus across the 
system. 
We expect Innovation Hubs to act as a conduit between individual schools, 
networks, local authorities and Education Scotland’s Knowledge Management 
team to systematically generate new knowledge and support the spread of 
instructive and illuminating practice across the system. 
In summary, we propose that the SIPP model should move from a series of 
stand-alone and semi-connected partnerships to a series of innovation hubs, 
supported by Education Scotland’s centralised knowledge management 
function. Our findings suggest that there is significant potential in developing 
inter-hub connections and learning underpinned by strategic, co-ordinated yet 
flexible leadership which places this way of working at the centre of an 
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Appendix 1: Overview of the SIPP partnerships and examples of impact  




Description Examples of impact based on University team data gathering and 







This partnership project currently includes 13 primary schools from across the 
two education authorities and will involve building partnerships across sectors 
(including pre-5 partners). 
The specific areas for improvement include:  
• Learners’ attainment in numeracy/ maths and literacy 
• Pedagogical skills of practitioners,  
• Leadership of the agenda to raise attainment by Head Teachers and 
across schools. 
 
• Increased and more effective professional dialogue 
• More effective Learning Visits 
• enhanced assessment Tools 








Arbroath Academy, Holy Rood RC High School and Ayr Academy are 
collaborating to improve attainment of young people in S4-S6 through improving 
the quality of feedback, attendance and parental engagement. 
Their action research enquiry questions are: 
• Will regular feedback, both oral and written, result in raising attainment 
• Does improvement in attendance result in improved attainment? 
• Does providing parents with clear expectations regarding parental 
engagement raise parental aspirations?  
• Does involvement in parental engagement result in improved 
attainment? 
• Developing leadership 
• Sharing practice – willingness to try something different 
• ‘Critical Friend’ approach 
• Increased awareness of SIMD 
• Growing awareness of need to take account of research 
• Increase in professional reading 
• Staff lifting heads to look at bigger picture 
• Strong partnership between the three schools established 
• Better connections with parents in identified group 
• Improved attendance 
• Improved self-esteem 





This project aims to drive forward a number of aspects of the wider closing the 
gap agenda through the use of an Improvement Science model to further review, 
evaluate and develop strategies to close the gap between the bottom 20% of 
pupils and their peers.  Working initially in one targeted secondary school: Trinity 
High School, with the aim of applying small tests of change, evaluating the 
impact of a caring significant adult in improving outcomes for individual young 
people and then modelling these (scaling up) across other secondary schools 




• Improvement in targeted pupils’ attendance and motivation to 
learn 









This collaboration between Glasgow City and Fife involves Local Improvement 
Groups set up as a key driver of improvement.  There will be increasingly 
bespoke solutions to local priorities for improvement.  It includes an increased 
role for Leaders of Learning in supporting aspects of school improvement and in 
modelling good practice in learning, teaching and assessment.  There will be a 
greater focus on wider intra, and inter authority, partnerships (e.g. Fife) to 
support school improvement. 
• Effective Area Meetings 
• Partnership colleagues working effectively across their areas, 
the wider city and with partners in Fife. Formal & Informal 
networking working well and sharing of ideas and practice. 
Also linking with partnership groups e.g. G15/Glasgow Life. 
• Stronger Primary/Secondary Curricular Links 
• Effective QIO Support and challenge for individual Curricular 
Areas 
• Improved CPD opportunities for all staff and peer shadowing 
• Psychological services and LC practice level agreement (PLA) 
in place 
• Staged Intervention embedded 
• Emerging involvement of pupil groups in SIPP process 
• Increased parental involvement 
• Validated self-evaluation and greater use of varied evaluation 
methods 
• Impact on School Improvement Plans 
• HMIE & Care Inspectorate results and external accreditation 




This project involves Falkirk High School and the Grangemouth High School 
community learning clusters. The action research is targeted at the current P6 
stage for those children from disadvantaged backgrounds with low attainment in 
literacy, and would form part of an extended transition across P6-S1.  It 
considers multi-agency and cross-service aspects, such that the interventions 
are as holistic and effective as possible. This includes targeted and sensitive 
interventions to support family literacy, involving schools, parents, CLD and 
family support workers. 
• Intensively researched a transition programme to increase the 
probability of children being able to access the secondary 
curriculum and achieve success 
• Established the joint literacy intervention between Schools and 
Community Learning and Development services 
• Developed targeted interventions to support family literacy, 
involving CLD workers and Family Support Workers   
• Developed appropriate Action research and CPD to increase 
the capacity of staff, to promote longer term sustainability of 






This project involves 6 secondary schools from each local authority working as 
sets of trios. Each set has agreed areas of focused improvement which include: 
• Tackling inequality by improving leaners’ experiences 
• Improving monitoring and tracking 
• Improving the delivery of the CfE entitlement to ‘personal support’ 
• Improving use of data, intervention and assertive mentoring and  
improved feedback. 
• Valuable partnerships have been fostered between schools 
• Project Leadership Team has been formed 
• Set up SIPP Working Groups in all partnership schools 
• Identified key milestones for the 2014-15 session, including 
INSET and CAT sessions to share good practice across the 
partnership 
• Research-based discussions have begun, focusing primarily 










This partnership involves Crookfur Primary School and 
Thornliebank Primary School collaborating with a focus on raising attainment in 
maths for boys and learners from minority ethnic backgrounds through improved 
learning experiences. Evaluation will include impact on learners, parents and 
staff involving Psychological Services. The action research questions are: 
• To what extent has gender and EAL impacted on attainment? 
• What learning and teaching approaches would improve attainment for 
boys and pupils using English as an additional language? 
• How can schools further engage these learners and their parents? 
Self-evaluation evidence shows that: 
 
• Pupils are far more confident and have a more ‘can do’ 
attitude to problem solving. 
• Children are developing their own strategies and exploring 
their learning through discussion and questioning. 
• Pupils are seeing themselves as problem solvers. 
• They are fully engaged in the sessions and most pupils are 
choosing more challenging questions  
• Pupils are beginning to explain findings both orally and in 
writing in pair, group and class situations.  
• All pupils were highly motivated - teachers identified that this is 
not always the case in other areas of the curriculum. 
• Teacher questioning is being used effectively to identify all 
pupils’ understanding. 
8. Inverclyde 
and Argyll and 
Bute partnership 
project 
This project involves Clydeview Academy and Dunoon Grammar School 
collaborating to close the gap between their high attaining students and those of 
lower ability.  The focus of the action research will be: 
 
• Does the identified profiling champion with responsibility for a group of 
young people generate improvements in their achievement? 
• Will the sharing of student progress through the use of profiling, lead to 
improved achievement for young people? 
• Will increased regular professional dialogue focused on profiling, within 
and across establishments, lead to improved progress for young 
people? 
 
The partnership has planned and implemented: 
 
• A variety and innovation in teaching & learning techniques 
• Reliable and varied measurement of success and 
improvement 




Appendix 2: Project methodology 
Introduction 
It is important that measuring the success of the SIPP Partnerships goes 
beyond using only traditional attainment data, particularly in the short-term. 
Therefore, each Partnership has been asked to indicate what success will 
look like and from this appropriate measures have been developed. This has 
included a mixture of quantitative data, such as attendance or exclusion 
figures, and a qualitative assessment of engagement levels regarding a target 
group of young people. It may also include evaluating a new approach to 
learning and teaching and what have been the subsequent outcomes and 
developments. 
The specific success measures, therefore, have been different for each 
Partnership, reflecting their particular circumstances and objectives. However, 
we have worked on the assumption that, while schools will have specific 
criteria for success grounded in their plans, we can also look for more general 
criteria of progress regarding school improvement. These include: 
• evidence of distributed leadership where more staff take up leadership 
activities to operationalise and manage their school plan; 
• positive developments in staff attitudes regarding leadership 
commitments and their roles within the SIPP partnership;  
• developments in the curriculum to better address the needs of young 
people; 
• changes in staff awareness and knowledge regarding the needs of the 
target groups; 
• increased levels of staff confidence to try new approaches etc. and, 
particularly, developments in learning and teaching approaches; 
• increased staff confidence and use regarding research and enquiry 
approaches; 
• a shift in children’s and young people’s engagement with learning; 
• a shift in young people’s confidence and satisfaction with their learning; 
• increased partnership working with other schools and, where 
appropriate, other agencies. 
Longer-term success criteria are seen as likely to include: 
• improved attainment and achievement for the target groups, evidenced 
by a wide range of national qualifications and accredited programmes 
now available to schools and community partners; 
• increased positive destinations; 
• evidence of cultural and organisational change in the Partnership 
schools. 
It was also important that each Partnership constructed a narrative, drawing 
on the accounts of school and partnership representatives, including young 
people’s views, of developments in the Programme such as what they thought 
had worked or was beginning to work, what had been less successful and the 
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reasons for success or otherwise. This qualitative evidence provided 
explanatory information to help understand the processes involved across the 
partnerships. 
Methodology for the partnership support and external evaluation  
To effectively address the research objectives and questions and taking into 
account the particular issues and context across the partnerships the 
evaluation adopted a two-strand approach. Strand 1 supported partnership 
teams to develop and deploy their own action research enquiry/ evaluation. 
Strand 2 entailed an external, yet collaborative, evaluation that assessed 
progress across all of the partnerships to understand the effectiveness to date 
of the overall project. 
These two complementary and related strands have: 
• supported action research and enquiry  across the partnerships; 
• mapped and monitored the development of relationships, networks and 
practices within partnerships; 
• identified and examined emerging key themes, patterns and trends, 
including encouraging emerging practice within partnerships (e.g. the 
types of activities that are effective in addressing their objectives); 
• identified and examined developments and intermediate outcomes in 
line with planned objectives emerging from the initiative; 
• identified and examined facilitating and inhibiting contextual conditions 
within partnerships; 
• provided formative feedback with implications for policy and practice, 
including initial indications of the impact of Partnerships and their 
potential for developing more equitable educational outcomes in 
Scotland. 
• provided support to build capacity for self-evaluation across the 
partnerships. 
Strand 1: Supporting partnerships to evaluate their activities 
To be effective, the School Improvement partnerships required an approach 
based on action research and the process of collaborative enquiry. Strand 1, 
therefore, developed stakeholders’ confidence and expertise in action-
research and collaborative enquiry to gather the types of evidence required to 
address their evaluation objectives. The research team provided support to 
the partnerships as they used the processes of enquiry to move thinking and 
practice forward. The research team worked as an integral part of the support 
network provided by individuals from Education Scotland and Local 
Authorities to give critical friendship, assisting the partnerships to build 
capacity for educational improvement and to develop sustainable ways of 
working beyond the duration of the Programme. The nature of the support 
activity provided by the research team evolved over time as the needs of the 
partnerships developed but it generally involved: 
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• supporting workshops for each Partnership team in order to strengthen 
their skills in gathering and using evidence and in sharing each others’ 
experiences to drive improvement efforts; 
• providing direct support (using email, telephone and face-to-face 
advice) to the schools in designing and carrying out their research and 
evaluation in relation to their enquiry agendas; 
• linking the work of the partnerships to relevant development and 
research activities nationally and internationally;   
• occasional meetings with Head Teachers, staff and local authority 
personnel in order to explore strategic implications of the findings of the 
research activities;  
• supporting the partnership teams in writing their evaluative accounts. 
The researchers also analysed and documented processes and outcomes of 
activity and impact in each of the partnerships they supported. This led to the 
production of detailed evaluative evidence that was used to inform 
developments of future activity within the Programme and contribute to wider 
understanding in other contexts in Scotland and internationally. This data and 
evidence also informed Strand 2, the external evaluation. 
Each member of the research team was assigned to two or three partnerships 
and worked collaboratively with the local authority officers and Education 
Scotland teams allocated to support each partnership. This approach and 
process helped to build the evaluation skills of the authority officers and 
Education Scotland personnel and promoted professional dialogue. It also 
promoted the University team’s awareness of local and national policy and 
practice developments. 
The partnerships worked on a collaborative enquiry approach guided by an 
overarching framework comprised of eight broad overlapping phases: 
1. analysis of context 
2. agreeing enquiry questions 
3. agreeing purposes 
4. making use of the available expertise 
5. collecting data 
6. making sense of the evidence 
7. deciding on actions to be taken 
8. monitoring outcomes. 
These eight phases together made up a cycle of reflective collaborative 
research. The insights and findings from Strand 1 allowed partnerships to 
understand the extent of their progress and the factors involved. The findings 
across the partnerships also fed into the external evaluation’s overall 





Strand 2: External evaluation approach 
This strand primarily addressed the second and third project aims, i.e.: 
to determine how well the overall SIPP and each individual Partnership projects 
have been implemented and to assess whether the Project as a whole has 
contributed to teachers’ learning and development – particularly in the area of 
tackling disadvantage in Scottish education.  
Whereas Strand 1 involved directly working with the individual Partnerships to 
support them in devising, refining and conducting their own evaluations, 
Strand two of the evaluation involved the aggregation of the individual 
Partnership evaluation findings along with the University teams’ own primary 
data collection to provide a coherent overview of the SIPP impact. 
The research team’s strong involvement in the design and implementation of 
Strand 1 ensured that the evaluation plans and projects devised and 
operationalised by the different partnerships were sufficiently robust and valid 
to support the additional analysis carried out by the research team in Strand 
2. Moreover, direct involvement with partnerships helped them maximise the 
formative element of the action research. 
Strand 2 had four main components (detailed below). 
(i) Identifying the range of partnerships 
The research team worked in collaboration with Education Scotland and other 
key stakeholders to develop a framework that characterised the range and 
nature of the partnerships, including their particular aims, preliminary plans 
and networks of partners. 
(ii) Mapping and monitoring the partnerships 
The research team applied a range of approaches for this activity including 
gathering descriptive data, documentation and information on partnerships’ 
plans and objectives. Originally, Social Network Analysis (SNA) was to be 
used with a small number of partnerships to explore in detail how influential 
networks developed and shaped the work of the respective partnerships. 
However, following initial discussions with partnerships this approach was 
seen as more appropriate to a later phase of the SIPP when the partnerships 
were more established. 
(iii) Developing accounts of practice 
This strand of activity involved developing in-depth qualitative accounts and 
case studies of activity across the partnerships. The case studies identified 
key developments and systems put in place and processes within the 
partnerships and examined their outcomes against their intended objectives. 
This analysis helped to interpret the quantitative findings. As part of the 
analysis of this material, the research team used an appropriate logic model 
to understand the relationships between the preconditions and resources 
invested and the inter-connected activities, outputs and outcomes of the 
Programme. This analysis informed the final section and reflections in this 
report. While causal relationships would have been difficult and inappropriate 
to identify, this Theory Of Change approach looked at outcomes and applied 
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critical thinking to the design, implementation and evaluation of the SIPP and 
supported change in the various contexts (Vogel 2012). This allowed the 
research team to track developments and practice in the field and identify 
critical incidences that facilitated or impeded the development of partnerships 
and their expected outcomes. 
The design of the case studies was informed by the initial and base-line 
analysis and involved site visits to each school in the Partnership, 
documentary analysis,  interviews with key stakeholders and observations of 
partnership meetings and activities.  
(iv) Overview of all projects and synthesis 
This part of Strand 2 involved a number of activities designed to collect 
additional data where necessary and produce a synthesis of findings from the 
other evaluation strands and a distillation of the major lessons from all of the 
partnerships. The evaluation gathered together evidence from individual 
partnership evaluations to produce an overview of findings. Although each 
partnership had specific and different aims and/or emphases in their work e.g. 
ethnic and gender equality, improving transitions, etc., the individual 
evaluations reflected the overall research questions detailed in Section 1. This 
‘framework’ supported the aggregation of findings where appropriate and the 
discussion of experiences to allow: 
• collation and analysis of relevant documentation, evaluation findings, 
and summary reports generated across all the partnerships; 
• secondary analysis, where required, of available partnership data 
relating to their respective objectives. 
In addition to gathering and analysing partnership data, a number of primary 
data gathering research activities were also conducted, with the main 
methods being: 
• questionnaire surveys of relevant staff involved across the 
partnerships. These surveys provided baseline and follow-up data on 
partnership activity and progress. The second data collection point 
towards the end of the Programme enabled the team to identify any 
shift in progress criteria within and across the partnerships; 
• targeted interviews and focus groups conducted with staff and those at 
strategic level to discuss and reflect on emerging themes from the 
evaluation; 
• A brief literature review of research on school improvement initiatives 
which informed the analysis and provided a wider perspective on 
collaborative networking and enquiry in the context of school change 
and improvement. 
 
For the evaluation of the SIPP, the views of pupils, where appropriate, were 
collected via partnerships’ own data collection approaches, which had been 
informed by the University team. As partnership representatives have 
highlighted throughout the study, the impact on pupils will be more evident in 





Table A2a provides a summary of the proposed methods, rationale and 
expected outputs for this component. 
 
Table A2a. Summary of the Strand 2 research methods, rationale and outputs. 
Activity Rationale Output 
Analysis of partnership 
documentation, evaluation 
findings, and reports. 
Identification of partnership aims, methods 
of working, key issues, successes. 
Provide complementary external 
component to internal partnership 
evaluations. 
Contribute to the overview of projects, 
aims, methods of working, identified 
successes, and issues concerning 
sustainability 
Secondary analysis of 
partnership data 
Further analysis (where possible) of 
existing partnership data. Aggregation of 
individual partnership data to improve its 
robustness. 
Provide complementary external 
component to internal partnership 
evaluations. 
Provide generalised and more 
comprehensive findings. Contribute to 
the indication of overall success. 
Identification of key drivers of success 
and an indication of overall 
sustainability.  
Questionnaire survey of SIPP 
partner representatives 
including Head Teachers, 
local authority staff, key 
teachers and other staff 
involved across the 
partnerships. Conducted in 
February 2014 and repeated 
in June 2014 
Supports the identification of initial 
initiative impact. 
Provide complementary external 
component to internal partnership 
evaluations.  
Quantifiable indication of the specific 
and aggregated impact of the initiative 
over a fixed period of time using 
broader criteria of success. 
Qualitative research strand 
including: 
Interviews 
Focus group interviews with 
partner representatives 
including Head Teachers, 
local authority staff, key 
teachers and other staff, 
involved  
In-depth material to help identify the 
impact of the partnership towards the end 
of the evaluation 
Reflection and validation of emerging 
external findings. 
Provide complementary external 
component to internal partnership 
evaluation 
Qualitative dimension to the impact of 
the initiative. Material supported the 
generation of illustrative  examples 
and accounts of practice. 
 
Approach to the analysis 
The research used ex post facto evidence, expert and key informant 
judgments and focused primary data gathered at two key intervals to explore 
the extent to which changes in the observed outcomes were due to the SIPP 
activities. The analysis systematically identified the main factors involved in 
the observed outcomes. The overall framework for the analysis was the 
research objectives and research questions documented as set out in Section 
1 of this report. 
Completed baseline and follow-up questionnaires were described and 
analysed using SPSS (Statistics Package for the Social Sciences). 
Frequencies, cross-tabulations, and relevant statistical tests were performed. 
The analysis also addressed, as far as was possible, the key factors which 
promote/hinder the impact of the SIPP approach and identified relevant 
associations between variables.  
The initial analysis was directed towards an exploration of the reported impact 
or otherwise of the projects drawing on stakeholders’ reported responses to 
their survey questions and any secondary data from the schools on 
meaningful outcome criteria. Depending on the nature of the data, and where 
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there were robust numbers, the team applied cross-tabulation and ANOVA to 
explore both association and difference of variables within and across the 
different projects. However, this was limited by the numbers of respondents 
available for statistical calculation once the data was attributed to respective 
partnerships. Likewise, comparison on the basis of stakeholder group was a 
focus for the analysis but again, numbers of responses limited the level of 
analysis to the whole ‘population;’ so that analysis was not feasible at the 
local authority and project level. 
Qualitative evidence gathered during the individual and group interviews was 
recorded both in note-form and through digital audio recording. A rigorous 
thematic analysis was conducted to illuminate participants’ experiences of the 
initiative and detail their perceptions, aspirations and shifts in these as the 
Programme developed. The analysis also highlighted those processes that 
have influenced the implementation and impact of the SIPP. This analysis 
drew on transcription accounts for clarification and illustration. 
Analysis involved coding to distil and sort the data to enable comparisons to 
be made and analytical insights developed. During this process memos were 
used to define emerging ideas and interpretations and to develop analytic 
categories. In addition to identifying key themes, patterns and trends these 
categories assisted in identifying any gaps in our data which were then 
addressed through further data collection. As categories developed they were 
built through successive levels of analysis. As the analysis developed, 
additional data collected served to check and refine the categories, 
culminating in a deep theoretical understanding of the studied experience and 
generation of findings that highlighted the reported impact of the projects. The 
draft findings were tested for face validity by the research team’s expert panel 
and advisory committee. In addition to the expertise within the core group the 
research team included external key experts who acted as critical friends for 
the evaluation process. These experts, Professor Graham Donaldson 
(University of Glasgow and Professor Mel Ainscow (University of 
Manchester), both of whom have unparalleled vantage points and expertise 
regarding the direction of Scottish education and school improvement. These 
individuals provided expert insights and assessment regarding the emerging 






Appendix 3: Details of survey respondents  
 
Fifty-two participants completed the questionnaire at the Partnership event on 
19 June. Twenty-six were male and 26 were female. Forty (77%) were school 
staff, 23 (43%) were secondary based and 16 (30%) were based in primaries. 
Sixteen (30%) were Head Teachers and there were 10 local authority 
education representatives. By comparison, the initial survey was completed 
by 45 respondents, 28 males and 17 females. Seventy three percent were 
school staff, with 28% secondary based and 44% primary staff. Fourteen 
(32%) were Head Teachers and there were 10 local authority representatives.  
 
While there are similarities in the profile of respondents to both surveys it is 
clear that more secondary than primary staff completed the February 
questionnaire and more primary than secondary staff completed the June 
questionnaire. Moreover, looking at responses by local authority we again see 
some differences in the profile of respondents. Such differences are likely to 
reflect changes in participation and levels of involvement in the SIPP over the 
past year. See Table A3a for details. 
 
Table A3a – Participants by Local Authority (survey one in brackets) 
Local authority Participants Percentage 
Angus  - (2) - (4) 
Argyll and Bute 2 (1) 4 (2) 
East Lothian 7 (-) 13 (-) 
East Renfrewshire 7 (9) 13 (20) 
Edinburgh City 3 (9) 6 (20) 
Falkirk 2 (1) 4 (2) 
Fife 1 (1) 2 (2) 
Glasgow City 4 (3) 8 (7) 
Inverclyde 3 (1) 6 (2) 
Midlothian 6 (1) 11 (2) 
Renfrewshire 4 (6) 8 (13) 
South Ayrshire 1 (1) 2 (2) 
South Lanarkshire  3 (1) 6 (2) 
West Dunbartonshire 10 (9) 19 (20) 
Total 53 (45) 100 
 
Partnership roles 
Sixty-two percent of participants in the June survey indicated that they had a 
role in implementing partnership activities, 49% reported that they were 
responsible for coordinating the partnership activities within their school while 
17% said they had a role in conducting research and enquiry regarding the 
partnership activities and 2% noted that they had no active role within the 
SIPP.  
 
In the February survey fewer than half (43%) of respondents noted a role in 
implementing partnership activities and a further 43% reported being 
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